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October 4, 2016 
 
To:  Portland Utility Board 
 Water Bureau Employees and Labor Leaders  
 
Enclosed is the Portland Water Bureau’s (PWB) Fiscal Year (FY) 2015-16 Capital 
Improvement Plan Annual Report (CIPAR). The purpose of this report is to provide 
information on the current status of major projects (those with a total budget of $500,000 
or more) and an appendix of profiles for all projects.  
 
PWB’s major efforts in the past fiscal year have focused on strengthening the system to 
improve reliability and help prepare for a large Cascadia Subduction Zone earthquake. Two 
major projects to comply with federal regulations neared completion during this fiscal 
year: reservoirs at Powell Butte and Kelly Butte were on target to be completed at or under 
budget. The design for the bureau’s project at Washington Park was completed at the end 
of the fiscal year. The Washington Park project will achieve compliance with federal 
regulations, replace one of the oldest facilities in the water system, and provide a 
seismically resilient hub for water storage on the west side of Portland. The Willamette 
River Pipe Crossing, to construct a seismically resilient pipe deep under the Willamette 
River, achieved approval of an Owner’s Representative contract for project management in 
FY 2015-16. This fiscal year also saw the launch of projects to preserve or protect the 
largest pipes in the water system with systematic improvements on the three large 
conduits that carry water from the Bull Run Watershed.  
 
The report and appendix provide information on the expenditures by program and 
comparisons of projected budgeted amounts to actual spending. All project profiles display 
the scope, schedule, and budget (called a cost plan), key identifying information, 
expenditures by fiscal year and by activity, a Gantt chart view of the schedule, and a map of 
the project location. The forecasts for future project expenditures are the basis of capital 
improvement planning for future years. Profiles for major projects include a photo page of 
current project activities.  
 
If you have any questions about this report, please contact the Water Bureau at 503-823-6926. 
 
Sincerely, 
 
 
Teresa Elliott 
Chief Engineer 

http://www.portlandoregon.gov/oehr/66458
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CIP Highlights 
The Portland Water Bureau's (PWB) Fiscal Year (FY) 2015-16 Five-Year Capital Improvement 
Plan (CIP) included approximately $391 million in water system infrastructure needs for the 
five-year period beginning in FY 2015–16 (in FY 2015–16 dollars).  For FY 2015–16, the 
adopted budget allocation was nearly $69 million. The final revised budget was about $59 
million and final expenditures were at about $55 million. 

The bureau achieved important milestones on several of its large capital projects during the 
fiscal year, including four large projects to achieve compliance with the Long Term 2 Enhanced 
Surface Water Treatment Rule (LT2 rule). Powell Butte Reservoir 2 and Kelly Butte Reservoir 
projects, in their final phases at the end of FY 2015-16, were on or under budget. Water system 
pipes at Mount Tabor were disconnected on schedule and the design for Washington Park 
Reservoir Improvements Project was completed before the end of the fiscal year. The bureau 
completed all significant construction on the Interstate Facility that houses system equipment, 
materials inventory, and staff. The year’s work also included more than 300 projects to address 
deteriorating or obsolete equipment, comply with regulations, plan for future reliability, or 
support renewed growth in the city. 

Approximately 66 percent of the $55 million spent in FY 2015–16 was for investments in the 
distribution system. This included projects to ensure reliability of the pipes, services, pump 
stations, tanks, meters, services, and valves that are essential to reliably providing water to 
customers. Notable Distribution Program projects for the year included the Willamette River 
Crossing, the bureau’s Interstate Facility rehabilitation, and a project to relocate the west-side 
Fulton Pump Station. Projects initiated by other bureaus and agencies—including 
transportation projects that required relocation of water pipes—were also funded in the 
Distribution Program.  

Another quarter of the $55 million total was spent in the Transmission and Terminal Storage 
Program. The bulk of the spending was on the projects to achieve compliance with the LT2 rule 
requirement for covered finished drinking water reservoirs: the large reservoirs at Powell 
Butte and Kelly Butte, disconnection of the Mount Tabor reservoirs from the drinking water 
system, and the design work to construct a seismically reinforced covered reservoir at 
Washington Park. Other major projects in the Transmission and Terminal Storage Program 
include the start of a strategic effort to assess, repair, and rehabilitate sections of the bureau’s 
large conduits that carry water from the Bull Run Watershed. 

Investments for the Customer Service, Supply, Support, Regulatory Compliance and Water 
Quality, and Treatment programs made up the rest of the capital spending for the fiscal year. 
The major efforts included emergency response to a heavy storm in December 2015, 
compliance with federal and safety regulations for the Bull Run Watershed, technology to 
support field operations, and replacement of outdated or obsolete equipment to support water-
supply operations. 
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Capital Programs 
Capital program planning at the Water Bureau is a collaborative effort among CIP Planning, 
Asset Management, and Engineering Management teams. CIP and Asset Management staff 
conduct analyses of project costs, benefits, and timing. These analyses are provided to 
Engineering Management to support decision-making and project sequencing. CIP Planning 
staff also produce financial and project status reports and participate in management 
committees to oversee the delivery of capital projects. 

The Water Bureau has seven major budget programs: Customer Service, Distribution, 
Regulatory Compliance and Water Quality, Supply, Support, Transmission and Terminal 
Storage, and Treatment. The primary drivers of the bureau’s capital work have been ensuring 
the reliable functioning of the drinking water system, replacing assets that are at or near the 
end of their useful lives, and achieving compliance with federal and state drinking water 
regulations. This section provides a brief overview of each of the capital programs. 

Customer Service Program 

The focus of the Customer Service Program is customer contact, billing and collection, water 
conservation, and providing for the bureau’s facilities and grounds. One of the goals of the 
Customer Service Program is to improve facility security and support emergency preparedness 
operations.  

Distribution Program 

The Distribution Program provides water to customers through the network of distribution 
mains and related facilities. The Distribution CIP Program ensures the reliable functioning of 
2,100 miles of distribution mains as well as the pump stations, storage tanks, pressure-
regulating stations, control valves, fire hydrants, drinking fountains, and customer service 
connections that deliver water. Some of the oldest distribution system elements that have 
reached the end of their useful lives are being repaired, replaced, or eliminated in projects that 
span several fiscal years. The Distribution Program also provides for the relocation of water 
pipes to accommodate projects of other public agencies and dozens of projects to support 
Portland’s recent redevelopment surge. 

Regulatory Compliance and Water Quality Program 

The Regulatory Compliance and Water Quality Program provides for meeting the multiple 
federal and state standards for drinking water quality, water delivery operations, and meeting 
the environmental standards related to the bureau’s operations in the Bull Run Watershed and 
the Columbia South Shore Well Field. Federal standards include the source water treatment 
regulations in the federal Long Term 2 Enhanced Surface Water Treatment Rule (LT2 rule) as 
administered by the State of Oregon Health Authority (OHA). In 2012, the OHA issued the 
bureau a variance from the LT2 treatment requirement for source water from the Bull Run 
Watershed. The variance required the bureau to monitor Bull Run source water for 
Cryptosporidium, maintain all legal land-use protections, and monitor and manage potential 
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sources of Cryptosporidium contamination. While in effect, the variance allows PWB to avoid 
the cost of building a treatment facility under the Treatment Program.  

PWB also maintains an exemption to the federal Surface Water Treatment Rule that otherwise 
requires filtration for a water source. Maintaining the exemption from filtration requires 
monitoring and reporting on the status of the water system in the Bull Run Watershed. 
Through the exemption, the bureau also avoids the cost of building and operating a filtration 
facility under the Treatment Program.  

The bureau’s compliance with the Clean Water Act and the Endangered Species Act (ESA) also 
includes capital projects described in the Bull Run Habitat Conservation Plan (HCP), a 
regulatory agreement with the National Marine Fisheries Service and the Oregon Department 
of Environmental Quality.  HCP compliance projects include negotiating conservation 
easements next to selected streams and other projects to improve habitat for ESA-listed fish. 
Through the HCP agreement, the bureau avoids the cost of providing passage for fish around 
the two large Bull Run dams. 

Supply Program 

The focus of the Supply Program is maintaining the reliability of the water supply through 
effective management of the water supply elements. The Supply Program includes both the Bull 
Run Watershed and the Columbia South Shore Well Field (CSSWF) backup supply. Projects in 
the Bull Run Watershed address the proper functioning of watershed assets, such as the dams, 
the intake and treatment facilities, and the roads that provide access. Projects in the well field 
ensure the reliable functioning of the groundwater backup supply. The five-year CIP does not 
include a major expansion of the well field beyond its current capacity. The CSSWF 
groundwater supply allows the bureau to continue to operate without constructing and 
operating a filtration facility. 

Support Program 

The Support Program includes bureau-wide work supporting programs in areas such as 
finance, data management and technology solutions, human resources, project planning, and 
master planning. Master planning identifies the need for, and timing of, system improvements 
or replacements and the most effective strategies for investing in bureau assets. PWB uses 
asset management practices—such as evaluations of risk, life-cycle costs, and benefit-cost 
ratios—in conjunction with master planning to identify strategies for repairing, rehabilitating, 
or replacing system elements. 

Transmission and Terminal Storage Program 

The Transmission and Terminal Storage Program provides for conveying water from the 
supply facilities to the retail distribution system and service delivery points for wholesale 
customers.  Projects in this program include the major regulatory compliance and seismic 
resilience projects for the terminal reservoirs, such as those at Powell Butte, Kelly Butte, Mount 
Tabor, and Washington Park, as well as ensuring the reliability of the large conduits and 
transmission mains.   
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Treatment 

The Treatment Program provides for the application of chlorine, ammonia, and sodium 
hydroxide, as well as regulatory and process-control monitoring for water treatment. The 
Treatment Program is a key part of the bureau’s responsibility to meet or exceed the federal 
and state requirements for a water system utilizing unfiltered surface water and groundwater 
sources. The bureau’s variance from the LT2 treatment requirements for Bull Run water means 
that Portland avoids the costs associated with constructing a treatment facility while the 
variance is in effect.  
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Major Projects by Program   
Total CIP expenditures were about $55 million of the $145 million total revised bureau budget 
for Fiscal Year 2015-16. Table 1 on page 14 is the Capital Program Status Report from the FY 
2015–16 fall budget monitoring process (BMP). Table 2 on page 15 shows the summary by 
program and subprogram of the revised CIP budget to actual expenditures for the projects 
profiled in this report and appendix. The differences in the totals for Tables 1 and 2 are the 
result of using different data sources and parameter selections. Table 1 does not include the 
costs for fleet vehicle purchases and shows total expenditures including reductions for project 
costs reimbursed by other City bureaus.  Table 2 is more representative of all of the costs that 
the Water Bureau is responsible for and does not include reductions in project totals due to 
payments received from other sources. Table 3 shows ongoing expenditures and other project 
details that are not profiled. 

Customer Service 

The Customer Service Program included expenditures for a heavy storm in December 2015 
that caused major flooding and damage across the system. The bureau’s emergency repairs 
were funded through the Customer Service CIP Program. 

Distribution 

About $230 million—approximately 59 percent of the total adopted five-year CIP—is dedicated 
to the Distribution Program, which includes projects in seven water subprogram areas: 
distribution mains, services, meters, hydrants, valves, pump stations and tanks, and field 
support. A total of approximately $36.5 million was spent in the Distribution Program during 
FY 2015–16. 

Distribution-system projects were selected through a combination of master planning and the 
Asset Management Program. Master planning identifies whole-system trends and deficiencies 
and asset management applies the lens of risk reduction and benefit-to-cost analyses. In FY 
2015-16, the major distribution projects included a mix of those to improve system reliability 
and operations, reduce risks, and accommodate Portland’s renewed growth. Notable projects 
in FY 2015–16 included the following:  

Interstate Maintenance Facility Rehabilitation—To seismically reinforce the storage 
area for system pipes and equipment and bring work areas into compliance with current 
safety and land-use codes. The project was on track to be completed on budget. 

Raymond Tank—To improve operations, including providing a connection to a major 
wholesale supply line on the east side and configuring the system for greater energy 
efficiency. Project has been completed. 

Willamette River Crossing—To improve seismic reliability and provide reliable 
transmission between large east-side reservoirs and west-side retail and wholesale 
customers. The project was in the early design phase. 
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Greenleaf Pump Station—To replace a deteriorated pump station and tank with an 
energy-efficient facility that improves system operations and the ability to fight fires in an 
area close to Portland’s Forest Park. The project was slated to complete the design phase on 
schedule. 

Fulton Pump Station—To modernize, replace, and relocate a west-side pump station that 
was past the end of its useful life (Figure 2). The project adds operational flexibility for 
west-side pumping. The project was in the construction phase. 

  

 

 

 

 

 

 
 

 

About six miles of new and replacement distribution mains and associated facilities were 
installed during FY 2015–16 to ensure reliability of the pipes, services, meters, hydrants, and 
valves that deliver water to customers. The bureau’s major focus in the distribution mains 
subprogram was replacement and maintenance to keep pace with ongoing deterioration. In 
recent years, however, the growing number of requests for mains to serve new development has 
been a significant part of the bureau’s pipe work.  The Distribution Program included 

replacement of obsolete equipment such 
as inoperable hydrants and service lines 
as well as projects to relocate water 
lines to accommodate other agencies’ 
transportation projects, such as the 
changes to the Sellwood Bridge ramps 
(Figure 2). 

 

Figure 1. Relocation and reconstruction of the west-side Fulton Pump Station as the Hannah Mason Pump 
Station will provide resilience to natural hazards, system reliability, and improved operating efficiency. 

Figure 2. The Water Bureau closely 
coordinated water pipe relocation work 
on the Sellwood Bridge ramps with the 
Portland Bureau of Transportation and 
Multnomah County. 
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Regulatory Compliance and Water Quality 

Almost $400,000 funded several projects in the Regulatory Compliance and Water Quality 
Program in FY 2015–16. Most of the projects were aimed at achieving compliance with the 
water-quality standards of the Clean Water Act and the habitat requirements for fish listed under 
the Endangered Species Act (ESA). The habitat improvement projects are described in detail in 
the Bull Run Habitat Conservation Plan, available on the Water Bureau website. At the beginning 
of FY 2015-16, PWB launched a capital project to remodel part of the bureau’s existing Water 
Quality Laboratory to support the water quality analysis required to maintain the bureau’s LT2 
variance (described on pages 6 and 7). 

Supply 

Approximately $1.4 million was invested for Supply Program improvements to facilities in the 
Bull Run Watershed and the Columbia South Shore Well Field (CSSWF). The majority of the 
funds were spent in the Bull Run Watershed 
on continued efforts to bring access roads up 
to current safety standards. The suite of road 
projects must be carefully coordinated with 
the summer work window and other projects 
in the watershed. Projects in the CSSWF 
include improvements to groundwater wells 
to increase operational efficiency, reduce 
maintenance, and extend the life of existing 
equipment; and the planning and design of a 
project to improve the reliability of electrical 
components for the bureau’s backup supply. 
The CIP does not include any major 
expansions of the well field beyond the 
current capacity.  

Support  

The bureau funded approximately $1.6 million of CIP work in the Support Program, which 
includes master system planning as well as technology improvements. Master planning 
includes asset management studies to help guide the selection of major capital projects. During 
FY 2015–16, PWB also continued studies of water quality, assessments of high-risk water pipes 
that cross transportation corridors, and a major study to assess and reduce seismic risk to the 
system. Technology improvements included a project to add modules to the mobile field work-
order application to improve efficiency, plan maintenance strategies, and provide more 
detailed project cost information. 

Transmission and Terminal Storage 

System investments in the Transmission and Terminal Storage program were approximately 
$14.5 million in FY 2015–16. Major achievements in this program include final construction 
phases on two large capital projects for compliance with the LT2 rule. Work on Powell Butte 

Figure 3. Safety upgrades and road repairs in the Bull 
Run Watershed, such as these on Road 1010, must be 
completed during summer. 
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Reservoir 2 and Kelly Butte Reservoir neared completion at the end of the fiscal year. The 
Powell Butte project was on track to be completed on budget; the Kelly Butte project was on 
track to be completed at less than the initial budget estimate.  

The bureau achieved LT2 compliance for a third project at Mount Tabor during the fiscal year 
as well. The Tabor Reservoir Adjustments Project includes disconnection of the uncovered 
drinking water reservoirs 1, 5, and 6 from the public water system, which was required by 
December 31, 2015. The remainder of the project includes installation of a large transmission 
pipe across the Mount Tabor site and other work to preserve the character of the reservoirs 
and park as directed by the Portland City Council.  

The bureau’s fourth large LT2 compliance project was the Washington Park Reservoir 3 Project. 
In addition to achieving compliance with the drinking water reservoir requirements of the LT2 
rule, the project will replace one of the oldest elements in the water system and retrofit the 
Washington Park site to withstand shaking from an earthquake and movement from a landslide 
(Figure 3). The project final design, completed at the end of FY 2015-16, provides a clear picture 
of the requirements for construction and increased the overall project estimate to $190 million. 
This complex, multi-stage project is on track to achieve the LT2 rule compliance deadlines and is 
slated to be completed by 2024. Progress updates and other details on the Washington Park 
project are available on the Water Bureau website.  

 

 

 

 

 

 

 

 

 

 

 

 

 

Other projects in the Transmission and Terminal storage budget included the disconnection of 
Mount Tabor Reservoir from the drinking water system for compliance with the LT2 rule and 
projects to inspect and strengthen the bureau’s large conduits. The conduit projects are part of 

Figure 3. Design-phase plans for the 
Washington Park Reservoir project, 
completed in FY 2015-16, include multiple 
measures for strengthening the site. 
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a strategic effort to systematically assess and improve the conduit transmission pipes that 
carry water west from the Bull Run Watershed. 

Treatment 

The bureau invested approximately $346,000 in FY 2015–16 in projects for the Treatment 
Program. Two of the projects—the Headworks Generator Improvement and the Lusted Hill 
Generator and Room Remodel—will improve the reliability of electrical power and reduce 
safety hazards at the bureau’s two primary supply operation and treatment facilities, the 
Headworks Facility in the Bull Run Watershed and the Lusted Hill Facility. Both projects were 
in the design phase at the close of the fiscal year. A third project to improve treatment 
reliability—the Headworks Chlorine Scrubber Project to replace an obsolete piece of treatment 
equipment—was initiated at the end of the fiscal year. 
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Summary Tables 
Table 1. Water Bureau Capital Program Status Reporta,b 

CIP Program  

FY 2015–16 FY 2016–17 

Adopted 
Budget  

Revised 
Budget  

Year-End 
Actuals  

Variancec 
Adopted 
Budget  

Fall BMP 
Revised Budget  

Year-to-Date 
Actuals  

Varianced 

   Amount %   Amount %  
Customer 
Service  

$63,000 $400,658 $147,741 ($252,917) (63%) $66,000 $66,000 $0 $0 0% 

Distribution  $44,618,650 $38,648,650 $32,905,415 ($5,743,235) (15%) $37,704,000 $37,704,000 $0 $0 0% 

Regulatory 
Compliance/ 
Water Quality  

$1,858,500 $958,500 $395,685 ($562,815) (59%) $2,364,000 $2,364,000 $0 $0 0% 

Supply  $4,818,100 $2,473,100 $1,463,442 ($1,009,658) (41%) $4,769,000 $4,769,000 $0 $0 0% 

Support  $2,184,000 $2,184,000 $1,667,912 ($516,088) (24%) $2,278,000 $2,278,000 $0 $0 0% 

Transmission/ 
Terminal Storage  

$14,943,000 $14,333,000 $14,513,782 $180,782 1% $35,269,000 $35,269,000 $0 $0 0% 

Treatment  $285,500 $385,500 $346,372 ($39,128) (10%) $440,000 $440,000 $0 $0 0% 

Total  $68,770,750 $59,383,408 $51,440,349 ($7,943,059) (13%) $82,890,000 $82,890,000 $0 $0 0% 

aDoes not include fleet vehicles.  
bTotal is net of costs transferred to other bureaus for utility relocation cost sharing. 
cPrior-year (FY 2015–16) variances compare Year-End Actuals to Revised Budget. 
dCurrent-year (FY 2016–17) variances compare Revised Budget to Adopted Budget. 
 
 

Prior-Year (FY 2015–16) Variance Description  
Customer Service: Budget was provided to the grant fund in Spring BMP for Winter Storm 2015 Federal Emergency Management Agency grant. Not all of the restoration work was completed 
prior to June 30, 2016. 
Distribution: The reported expenses are under reported due to the inclusion of over $830,000 in interagency revenue and the exclusion of about $2.8 million in fleet vehicle purchases.  
With those items, total CIP expense is $55.1 million and the overall variance is 7%.   
Regulatory Compliance and Water Quality: Easements and improvements towards the Habitat Conservation Plan are not progressing as fast as expected. 
Supply: Watershed road projects had a delayed start as staff was assigned to waterline projects supporting development activity. Other roads projects were delayed to allow for bidding with 
a single procurement.  Groundwater Electrical Supply Improvements is experiencing some delays to redesign a smaller project. 
Support: Delays in starting the Water Quality study and the Water Distribution System Seismic Study lead to underspending this program budget. 
Treatment: Headworks Generator Improvements was about $20,000 underspent from the replanned FY 2015-16 amount. 
In Total: Expensed CIP Projects are included. 
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Table 2. FY 2015–16 CIP Budget to Expenses, July 2015 Through June 2016 
Program Water Program Water Subprogram Budget Expensesa 
CUSTOMER SERVICE SECURITY/EMERGENCY MG  $345,113 $147,741 

Customer Service Program Total $345,113   $147,741  
DISTRIBUTION DISTRIBUTION MAINS  $13,860,650 $9,297,173 
 FIELD SUPPORT  $8,544,000 $8,246,912 
 HYDRANTS  $1,812,500 $2,400,470 
 METERS  $1,092,000 $894,671 
 PUMP STATIONS/TANKS  $8,382,000 $9,142,317 
 SERVICES  $4,957,500 $6,593,864 

Distribution Program Total $38,648,650  $36,575,407 
REGULATORY COMPLIANCE 
& WATER QUALITY REG COMP & WQ  $958,500 $395,685 

Regulatory Compliance and Water Quality Total $958,500 $395,685 
SUPPLY BULL RUN WATERSHED  $1,254,600 $980,430 
 GROUNDWATER  $1,218,500 $483,012 

Supply Total $2,473,100 $1,463,442 
SUPPORT BUREAU SUPPORT  $0 $319,609 
 PLANNING  $2,184,000 $1,347,841 

Support Total $2,184,000 $1,667,450 
TRANSMISSION AND 
TERMINAL STORAGE CONDUITS/TRANSMISSION  $841,000 $683,086 
 TERMINAL RESERVOIRS  $13,492,000 $13,830,696 

Transmission and Terminal Storage Total $14,333,000 $14,513,782 
TREATMENT WATER TREATMENT PROG  $385,500 $346,372 

Treatment Total $385,500 $346,372 

Grand Totals $59,327,863 $55,109,879 
aProject totals have been rounded to nearest whole-dollar amount.   
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Table 3. FY 2015–16 Ongoing Expenditures 

SAP  Name 
FY 2015–16 Actual  

(Year 1) 
FY 2016–17 Plan     

(Year 2) 
FY 2017–18 Plan  

(Year 3) 
FY 2018–19 Plan  

(Year 4) 
FY 2019–20 Plan  

(Year 5) 
FY 2020–21 Plan  

(Year 6) 
WBASPL Planning $1,348,000 $2,278,000 $2,848,000 $2,848,000 $2,848,000 $2,848,000 
WBDIFS Field Support $3,106,000 $3,855,000   $3,932,000  $3,932,000   $3,976,000   $3,976,000 
WBDIHY Hydrants $2,400,000 $1,369,000   $1,369,000   $1,369,000  $1,369,000   $1,369,000 
WBDIME Meters $895,000 $1,139,000   $1,139,000   $1,139,000   $1,139,000   $1,139,000  
WBDISV Services $6,594,000 $4,545,000   $4,545,000   $4,545,000   $4,545,000   $4,545,000  
WBRCRC ESA Compliancea $396,000 $1,964,000   $2,328,000  $ 2,278,000  $ 2,278,000   $2,278,000  
aESA is the Endangered Species Act of 1973 
 

 

    



Portland Water Bureau  2015–16 CIP Annual Report 

Glossary for Project Profiles  October 2016  17 

Glossary for Project Profiles 
Profile Element Definition and Comments 

Part A. Scope  

Original Description/Purpose: Description of the project scope at the start of the project. What is the 
project? This text is usually unchanged from the original Project 
Action Form approved at the start of the project. During design and 
construction, factors such as site conditions, constructability, and 
value engineering may change the scope. 

Rationale: Plans/Studies & Specifics This text describes the reason for the project. Some projects have 
had plans, studies, analyses, or Council authorization. Some specifics 
from those references to justify the project approval. The text 
describes “why” we have started the project. 

Major changes since start: This text briefly highlights approved scope, schedule, and/or budget 
changes, life-to-date. This can be blank if there have been no 
changes. 

Other info/ Coordination: Includes information such as agency coordination, grant funding, 
constraints or requirements on the project delivery.  

Part B. Schedule  

Initial mention: When this project was first mentioned (Project Action Form, memo, 
white paper, master plans).  

Initial planned comp: This was the estimated completion date when the project was first 
mentioned, or when the first project number was issued.  

Current planned comp: This is the current completion date as known in September 2016. 
This is the date for end of project as shown in the Gantt chart. This is 
the project planned completion which is a few months after 
construction phase is complete. Closeout phase, for some projects 
can take much longer due to interagency billing or for other reasons. 
Closeout phase does not include warranty period. Projects can be 
completed before the planned completion date. 

Part C. Cost Plan  

Initial total cost est:  The initial cost estimate is the same as the Original Cost Estimate in 
the Budget document for major projects. For non-major projects, the 
initial cost estimate occurs when the project is initiated or in a Basis 
of Design Report, initial Memorandum of Understanding, or in other 
significant documents.  

FY 15-16 plan on 10/2015: This is the planned expenditure as of October 2015.   

FY 15-16 plan on 5/2016: This is the planned expenditure as of May 2016. 

Overall rate impact %: Calculated % for CIP. Formula: Project total/$14,000,000. 

Debt service, FY 16-17 est: Estimated annual debt service for project. Calculation by CIP Planning 
based on funding 80% of the project, 25-year term at 5%.  
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Profile Element Definition and Comments 

Lifecycle cost est: Each project is classified as one of 3 categories: Likely increase, 
Likely decrease, or No material change.  
Likely increase means the asset’s operations and maintenance costs 
will likely increase. This is the case when it is a new asset such as a 
new building. 
Likely decrease means the asset’s operations and maintenance costs 
will likely decrease (e.g., more efficient motors, abandoned mains). 
No material change is often when the asset has just been replaced or 
some aspects of operations and maintenance have gone up while 
others have gone down. 

Part D. Identification  

SAP #: SAP capital project number for the project. 

Program: City budget program assignment for the project. 

Subprogram: Water subprogram category assignment for the project.  

Nearest address: Short form of address (3353 SE Division) or the nearest intersection 
(SE Division & 34th Ave). Occasionally, for security reasons, the 
address or the map is ambiguous. 

Part E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding) 

Project total (actual + all FY plans) Sum of project total expended to date and also all planned costs from 
FY 2016-17 onwards.  

Past FY Actual (life to 6/30/2016) Project total actual expenses from the start of the project until June 
30, 2016. The actual for FY 2015-16 is included in this figure. The 
sum amount in this column has been rounded up. 

FY 16-17 (FY0 Plan): Project plan for FY 2016-17 as known in September 2016 when we 
collect data for this annual report. 

FY 17-18 (FY1 Plan): Project plan for FY 2017-18 as known in September 2016 when we 
collect data for this annual report. 

FY 18-19 (FY2 Plan): Project plan for FY 2018-19 as known in September 2016 when we 
collect data for this annual report. 

FY 19-20 (FY3 Plan): Project plan for FY 2019-20 as known in September 2016 when we 
collect data for this annual report. 

FY 20-21 (FY4 Plan): Plan for FY 2020-21 as known in September 2016 when we collect 
data for this annual report. 

FY 21-22 (FY5 Plan): Plan for FY 2021-22 as known in September 2016 when we collect 
data for this annual report. 

All following FY Plans: Sum of FY 2022-23 and FYs further out as known in September 2016 
when we collect data for this annual report. 
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Acronyms and Abbreviations Used in Project Profiles 
 

AMP asset management plan PCR Project Concept Report 

AWWA American Water Works Association PGE Portland General Electric 

BDR Basis of Design Report PS pump station 

BES [Portland] Bureau of Environmental Services PUD public or people’s utility district 

BOM [Portland] Bureau of Maintenance PVR Project Validation Report 

BTS [Portland] Bureau of Technology Services PWB Portland Water Bureau 

CADD Computer Aided Drafting and Design ROW right of way 

CI cast iron RTU remote telemetry unit 

CLEM Consequence and Likelihood Evaluation Matrix SCADA system control and data acquisition 

DI ductile iron SIP Safety Investment Program 

DSMP Distribution System Master Plan TVWD Tualatin Valley Water District 

EPA U.S. Environmental Protection Agency UIC underground injection control 

GIS geographic information system UPRR Union Pacific Railroad 

GW groundwater USGS U.S. Geological Survey 

HDPE high-density polyethylene VOIP voice-over Internet protocol 

HGL hydraulic grade line VSA Vernon-Sabin-Alameda sewer project 

kV kilovolt VSP vitrified sewer pipe 

LAP Likelihood Assessment Process WL water line 

LEED Leadership in Energy & Environmental Design WO water outage 

LID local improvement district   

LT2 Long Term 2 Enhanced Surface Water Treatment Rule  

MG million gallons   

MHz megahertz   

NTP Notice to Proceed   

O&M operations and maintenance   

OAR Oregon Administrative Rules   

ODOT Oregon Department of Transportation   

OHA Oregon Health Authority   

OPS Operations   

ORS Oregon Revised Statute   

OWAM Oracle work order management   

PBOT Portland Bureau of Transportation   
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Major Project Profiles 
Program- Water Program SAP Project    Total Phase Page 
Distribution - Distribution Mains W01547 Sellwood Bridge $778,000  040 Construction 21 
Distribution - Distribution Mains W01590 Willamette River Pipe Crossing $56,000,000  030 Design 23 
Distribution - Distribution Mains W01651 Raymond Tank Supply Improvements $995,000  055 Closeout Warranty 25 
Distribution - Distribution Mains W01652 Division St Piping $2,575,000  055 Closeout Warranty 27 
Distribution - Distribution Mains W01665 SW Nevada E of Macadam $660,000  040 Construction 29 
Distribution - Distribution Mains W01674 Carolina PS Main Extension Phase 2 $3,662,000  055 Closeout Warranty 31 
Distribution - Distribution Mains W01682 Cornell Road Services - Macleay Park $830,000  030 Design 33 
Distribution - Distribution Mains W01823 DS - UPRR East Portland Connection $775,000  055 Closeout Warranty 35 
Distribution - Distribution Mains W01840 SE Flavel St from Henderson to 122nd $459,000  055 Closeout Warranty 37 
Distribution - Distribution Mains W01841 SW Bancroft Terr near Terwilliger Blvd $486,000  030 Design 39 
Distribution - Distribution Mains W01842 N Jantzen Ave west of Pavilion $1,283,000  030 Design 41 
Distribution - Distribution Mains W01865 SW Flower Terrace at Dosch $541,000  040 Construction 43 
Distribution - Distribution Mains W01880 SW Vista Ave from Spring St to Laurel St $866,000  030 Design 45 
Distribution - Distribution Mains W02073 SW Boones Ferry Rd at SW Arnold St Bridge $560,000  030 Design 47 
Distribution - Distribution Mains W02077 SE 20th Ave Oak St north of SE Pine St $454,000  030 Design 49 
Distribution - Field Support W01400 Interstate Facility Rehabilitation $49,370,000  050 Closeout 51 
Distribution - Pump Stations Tanks W01358 Fulton Pump Station Improvements $18,023,000  040 Construction 53 
Distribution - Pump Stations Tanks W01446 Greenleaf Pump Station $1,710,000  030 Design 55 
Distribution - Pump Stations Tanks W01757 Tabor PS Improvements $407,000  030 Design 57 
Distribution - Pump Stations Tanks W01848 Council Crest Tank Roof Replacement $850,000  030 Design 59 
Distribution - Pump Stations Tanks W01883 CANCELLED Verde Vista PS Improvements $8,000  059 Cancelled 61 
Reg. Compliance - Water Quality  W01836 Water Quality Lab Remodel $450,000  030 Design 63 
Supply - Bull Run Watershed W01816 Road 1010 MP 8.75 - 9.2 $605,000  055 Closeout Warranty 65 
Supply - Bull Run Watershed W01825 Road 10 MP 4.6 - 6.2 $1,280,000  040 Construction 67 
Supply - Bull Run Watershed W01826 Road 10 MP 3.0 - 4.6 $1,346,000  040 Construction 69 
Supply - Bull Run Watershed W01874 Road 10R MP 28.77 - 31.85 $2,100,000  030 Design 71 
Supply - Bull Run Watershed W01875 Road 10H MP 10.95 - 12.56 $1,250,000  030 Design 73 
Supply - Bull Run Watershed W02021 Microwave Communications System $2,214,000  040 Construction 75 
Supply - Groundwater W01371 Groundwater Electrical Supply Improvements $1,225,000  030 Design 77 
Trans. & Terminal Storage - Conduits Trans. Mains W01489 Rockwood PUD Meter Vault $530,000  030 Design 79 
Trans. & Terminal Storage - Conduits Trans. Mains W01724 Sellwood Bridge Betterments $634,000  055 Closeout Warranty 81 
Trans. & Terminal Storage - Conduits Trans. Mains W02006 Gresham Conduit 2 Trestle Upgrades $1,150,000  030 Design 83 
Trans. & Terminal Storage - Conduits Trans. Mains W02057 Conduit 3 Internal Inspection $1,030,000  030 Design 85 
Trans. & Terminal Storage - Terminal Reservoirs W01343 Powell Butte Reservoir 2 $116,312,000  055 Closeout Warranty 87 
Trans. & Terminal Storage - Terminal Reservoirs W01402 Washington Park Reservoir 3 $190,000,000  040 Construction 89 
Trans. & Terminal Storage - Terminal Reservoirs W01424 Kelly Butte Reservoir $63,571,000  040 Construction 91 
Trans. & Terminal Storage - Terminal Reservoirs W01524 Tabor Reservoir Adjustments $8,145,000  040 Construction 93 
Treatment - Treatment W01860 Headworks Generator Improvements $1,670,000  030 Design 95 
Treatment - Treatment W02002 Chlorine Scrubber Replacement $485,000  030 Design 97 

 



Original 
Description / 
Purpose:

This project was constructed in two parts to accommodate bridge work schedule.  Part 1 work installed 825 feet of 16 inch 
ductile iron pipe, 2 hydrants, and 1 service.   Part 2 work installed 1,071 feet of 36 inch steel pipe, 65 feet of 30 inch steel 
pipe, one 36 inch valve, one 30 inch valve, one 30 inch ultrasonic flow meter in a dedicated vault, and 65 feet of 54 inch 
steel casing where the pipe passes through a railroad right of way. Cathodic protection was also added to the steel pipe. 
The work is part of Multnomah County’s Sellwood Bridge replacement project. The project location is the west and east 
side landing areas for the bridge. Added irrigation service and relocation of domestic and fire service.

Rationale: 
Plans/Studies 
& Specifics

Multnomah County/PBOT request.

Major 
changes 
since start:

April 2013: scope, cost and schedule added due to county request to relocate additional mains and review various plans. 
Mar 2014: contractor delay caused cost increase and longer schedule. Sept 2014: delay and cost increase to match county 
schedule. June 2015: Reduced closeout phase and increased construction phase time while waiting for PBOT IGA. March 
2016: additional scope requested by County added cost and delay.

Other info / 
Coordination:

Multnomah County will reimburse PWB for the work and complete $5M of water relocation at their cost. The total project 
cost for water is $6M.

A. Scope

Initial mention: 12/1/2009
Initial planned comp: 3/16/2015
Current planned comp: 3/31/2017

B. Schedule

C. Cost Plan
Initial total cost est: $410,000
FY 15-16 plan on 10/2015: $1,000
FY 15-16 plan on 5/2016: $68,000
Overall rate impact %: 0.056

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $42,058

D. Identification
SAP #: W01547
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW Macadam Ave & Sellwood Bridge

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$19,577

$360,013
$397,426

$0
$778,000

 Past FY Actual 
(life up to 
6/30/2016)

$19,577
$360,013
$382,426

$0
$762,016

$0
$0

$15,000
$0

 FY 16-17 
(FY0 Plan)

$15,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Sellwood Bridge

040 Construction Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will build a large pipe crossing of the Willamette River.  Existing pipelines across the Willamette River do not 
meet current seismic code.  This project will add a new pipeline built to the current seismic code and will provide a reliable 
transmission link between Powell Butte and the service areas west of the Willamette River, including downtown and the 
storage reservoirs at Washington Park.

Rationale: 
Plans/Studies 
& Specifics

The project reduces the risk of a major water supply outage in the service areas west of the Willamette River, including 
downtown and the storage reservoirs at Washington Park. It includes construction of a new seismically strengthened river 
crossing to replace the first one of potentially two Willamette River crossings, and new transmission piping on both sides of 
the Willamette.

Major 
changes 
since start:

2011: schedule changed to complete geotech and acquire land before design. 2012: project schedule changed to reflect 
funding availability and allow earlier decision on alignment. 8/14: schedule and multiyear cost plan change for advance 
approval of alternative procurement. Aug 2015: schedule changes due to management considerations. March 2016: 
schedule change due to delays in Council approval.

Other info / 
Coordination:

Schedule overlap in design and construction is due to design-build procurement.

A. Scope

Initial mention: 6/1/2007
Initial planned comp: June 2018
Current planned comp: 3/19/2020

B. Schedule

C. Cost Plan
Initial total cost est: $57,000,000
FY 15-16 plan on 10/2015: $2,020,000
FY 15-16 plan on 5/2016: $150,000
Overall rate impact %: 4.000

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $3,027,305

D. Identification
SAP #: W01590
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

1500 E/ SW HARBOR WAY

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$72,617

$10,156,813
$45,770,000

$0
$56,000,000

 Past FY Actual 
(life up to 
6/30/2016)

$72,617
$856,813

$0
$0

$929,430

$0
$1,900,000

$0
$0

 FY 16-17 
(FY0 Plan)

$1,900,000

$0
$6,600,000

$0
$0

 FY 17-18   
(FY1 Plan)

$6,600,000

$0
$800,000

$37,800,000
$0

 FY 18-19  
(FY2 Plan)

$38,600,000

$0
$0

$7,970,000
$0

    FY 19-20 
(FY3 Plan)

$7,970,000

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Willamette River Pipe Crossing

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will design and construct improvements at Raymond Tank Site and nearby. The improvements include a 
Washington County Supply Line connection, SCADA connection, valve vaults, pipe, flow meter, valves, and various 
appurtenances. For the new scope, the flow meter vault and associated equipment, the altitude and pressure regulator to 
be located at Raymond Tank site. In addition, Gilbert pump station will be disconnected and a portion of the main will be 
converted to become future distribution main.

Rationale: 
Plans/Studies 
& Specifics

Project will reduce the pumping costs and O&M for the 138th center pump station as well as reducing PWB energy use.

Major 
changes 
since start:

May 2012: revised Basis of Design report and a cost-benefit study identified possible changes. Aug 2012: scope, schedule 
and budget finalized. June 2013: submitted increased construction estimate and design cost. Sept 2014: additional scope 
and delays increased project total and changed cost plan. Aug 2015: additional scope of 12 inch bypass main increased 
costs and schedule to complete FY15-16.

Other info / 
Coordination:

This project will not affect the capacity of the Washington Co. Supply Line and will qualify for an incentive up to $100K by 
the Energy Trust of Oregon depending on the LEED certification level. The Basis of Design Report was completed in 2009-
10 and project was deferred until recent years to limit rate impacts.

A. Scope

Initial mention: 2009
Initial planned comp: December 2014
Current planned comp: 1/29/2016

B. Schedule

C. Cost Plan
Initial total cost est: $610,000
FY 15-16 plan on 10/2015: $83,000
FY 15-16 plan on 5/2016: $197,000
Overall rate impact %: 0.071

Lifecycle cost est: Likely decrease
Debt service, FY 16-17 est: $53,789

D. Identification
SAP #: W01651
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SE Raymond Street and SE 136th Avenue

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$282,508
$709,670

$1,865
$995,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$282,508
$709,670

$1,865
$994,043

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Raymond Tank Supply Improvements

055 Closeout Warranty Section Major Project - Complete

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

Designed and constructed improvements located in the right of way for the Tabor Reservoir Adjustments project on the 
distribution and transmission systems and Conduit 2 and 3 in SE Division St. Improvements included multiple connections, 
pipe, valves, flow meter and various appurtenances.

Rationale: 
Plans/Studies 
& Specifics

This project was needed to increase system reliability and supply between the Tabor 411 and Tabor 302 pressure zones. 
Project provided interties between conduits and supply mains. Project was necessary to disconnect the Mt. Tabor open 
reservoirs from the public water supply.

Major 
changes 
since start:

July 2012: This scope was part of Tabor Res Adjustments project. It is now its own project. March 2013: schedule change 
to reflect that project will now be a change order rather than a separate procurement. June 2013: new cost plan, but project 
total unchanged. August 2014: cost and schedule increase due to delays in shutdown sequencing. 3/15: changes in scope 
and condition created schedule change. 6/15: closeout work delay. Aug 2015: final construction payment to complete 
project. All work was complete and the project was closed during FY 15-16. Total project cost was $2.6 M.

Other info / 
Coordination:

A. Scope

Initial mention: July 2012
Initial planned comp: January 2015
Current planned comp: 9/25/2015

B. Schedule

C. Cost Plan
Initial total cost est: $2,000,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $3,000
Overall rate impact %: 0.184

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $139,202

D. Identification
SAP #: W01652
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SE Division St in various locations

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$38,629
$2,535,925

$438
$2,575,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$38,629

$2,535,925
$438

$2,574,992

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Division St Piping

055 Closeout Warranty Section Major Project - Complete

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

The existing 12 inch steel main is approaching the end of its useful life and must be replaced before the suction and 
discharge piping is installed for the Fulton PS Replacement project. Scope change of 35 feet of 16 inch DI main will also be 
installed. Project will also abandon 10 feet of 20 inch cast iron and 25 feet of 16 inch cast iron and one 16 inch horizontal 
gate valve.

Rationale: 
Plans/Studies 
& Specifics

The existing 12 inch steel main is approaching the end of its useful life and must be replaced before the suction and 
discharge piping is installed for the Fulton PS Replacement project.

Major 
changes 
since start:

8/2013: schedule and cost increase due to more complete scope of work. 9/2014: schedule and cost plan change to match 
Fulton Pump Station project but total remains the same. 3/2015: cost, scope and schedule change to match Fulton Pump 
Station construction; project total unchanged.

Other info / 
Coordination:

A. Scope

Initial mention: September 2012
Initial planned comp: December 2013
Current planned comp: 1/13/2017

B. Schedule

C. Cost Plan
Initial total cost est: $684,341
FY 15-16 plan on 10/2015: $284,000
FY 15-16 plan on 5/2016: $585,000
Overall rate impact %: 0.047

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $35,679

D. Identification
SAP #: W01665
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW Nevada St and Macadam Avenue

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$65,125
$594,580

$0
$660,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$65,125

$534,580
$0

$599,705

$0
$0

$60,000
$0

 FY 16-17 
(FY0 Plan)

$60,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SW Nevada E of Macadam

040 Construction Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project is the second phase of the Carolina Pump Main extension. It will design and construct 3430 feet of 24 inch 
pump main from SW Chestnut and SW Burlingame Ave to tie into the existing Carolina Pump main at Capitol Hwy and 
Terwilliger Boulevard. 10/14 addition: reconstruct 300 feet in SW Burlingame Terrace.

Rationale: 
Plans/Studies 
& Specifics

The project was based on the poor condition of the Carolina and Fulton pump main (of which a significant portion would be 
replaced with this project) and the need to have supply redundancy for the entire Burlingame service area.  The project 
schedule has been revised to enable coordination with projects proposed by BES and PBOT.

Major 
changes 
since start:

7/2013: phase 2 restarted with available funds. 4/2014: cost plan shift to reflect delay but project total remained the same. 
Oct 2014: project total increase due to delayed work and also additional scope. Aug 2015: cost increase due to additional 
main replacement and sewer manhole for road rebuild.

Other info / 
Coordination:

Phase 2 design stopped in July 2012 (at 90%) to limit rate impact.  Land Use Review was authorized to continue.  The 
project plan as proposed is coordinated with BES and PBOT projects to reduce construction costs at the intersection of 
Capitol Highway and Terwilliger Blvd. This project is related to Carolina Pump Main W01383, where the planning work and 
the majority of design work was done in previous years.

A. Scope

Initial mention: 2012
Initial planned comp: March 2015
Current planned comp: 10/1/2015

B. Schedule

C. Cost Plan
Initial total cost est: $3,204,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $13,000
Overall rate impact %: 0.262

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $197,964

D. Identification
SAP #: W01674
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW 10th Ave/Burlingame Ave to SW 
Terwilliger/Capitol Hwy

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$190,836
$3,458,015

$12,705
$3,662,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$190,836

$3,458,015
$12,705

$3,661,556

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Carolina PS Main Extension Phase 2

055 Closeout Warranty Section Major Project - Complete

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will bore approximately 7,200 feet of 3-inch HDPE main in Cornell Road from the existing 8-inch main east of 
Skyline Boulevard (Greenleaf 1250 pressure zone) east to the Cornell Road services. This alternative will require up to 
three 2x2-inch regulators to keep the Cornell Road services supplied at the current HGL of 731 feet.

Rationale: 
Plans/Studies 
& Specifics

PWB and Parks agreed to construct a water main and activate service accounts for property owners receiving water from a 
temporary Parks 5,000 foot water main constructed in 1931. This project will replace the temporary main.

Major 
changes 
since start:

8/14: Original design required access through private property and construction in a landslide area. Redesigned alignment 
increased scope, cost and time. 11/2014: Fall Budget change as a new Major project. 3/2016: delays due to workload 
issues.

Other info / 
Coordination:

A. Scope

Initial mention: January 2013
Initial planned comp: March 2017
Current planned comp: 11/10/2017

B. Schedule

C. Cost Plan
Initial total cost est: $830,000
FY 15-16 plan on 10/2015: $607,000
FY 15-16 plan on 5/2016: $117,000
Overall rate impact %: 0.059

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $44,869

D. Identification
SAP #: W01682
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

NW Cornell Road

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$19,392

$186,693
$619,340

$4,000
$830,000

 Past FY Actual 
(life up to 
6/30/2016)

$19,392
$186,693

$340
$0

$206,425

$0
$0

$619,000
$0

 FY 16-17 
(FY0 Plan)

$619,000

$0
$0
$0

$4,000

 FY 17-18   
(FY1 Plan)

$4,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Cornell Road Services - Macleay Park

030 Design Section Major Project - Continuing
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Original 
Description / 
Purpose:

The project accommodates Union Pacific Railroad’s (UP) decision to construct a new track over existing 3, 12 and 16-inch 
mains. We will abandon 80 feet of 16-inch ductile iron and 98 feet of 3-inch steel mains in NE 2nd Ave, 120 feet of 12-inch 
main in NE Everett St, and 1,670 feet of 14-inch main in 1st Ave. We will replace with 1,222 feet of 12-inch ductile iron 
along 2nd Avenue and 243-feet of 16-inch ductile iron in NE 2nd Ave (60-feet of will be encased in a 30-in UP steel casing). 
Project also includes three services, three new hydrants, one fireline, and backside private plumbing to the new main.

Rationale: 
Plans/Studies 
& Specifics

A new Union Pacific (UP) railroad track requires relocation of mains. A section of 1906 14-inch CI main along 1st Ave is 
within 5 feet of the tracks, shallowly buried, and subject to vibration from rail traffic. It has a high history of leaks. Further, 
risk analysis shows a break would result in a high probability of damage to the railroad due to proximity, leak history, and 
surrounding liquefiable soil type with potential interruption of freight and passenger traffic. Maintaining the main requires 
coordinating permitting, safety and security procedures with UP at the City’s expense. Benefit/cost analysis recommends 
replacement outside of the railroad right of way.

Major 
changes 
since start:

8/2014: additional scope and cost change due to a better alignment. 11/2014: Fall Budget change as a new Major project. 
Aug 2015: contaminated media and paving added costs.

Other info / 
Coordination:

9/206: project completed. Overall construction was lower than expected.

A. Scope

Initial mention: May 2014
Initial planned comp: September 2015
Current planned comp: 11/30/2015

B. Schedule

C. Cost Plan
Initial total cost est: $829,000
FY 15-16 plan on 10/2015: $2,000
FY 15-16 plan on 5/2016: $69,000
Overall rate impact %: 0.055

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $41,896

D. Identification
SAP #: W01823
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

Various locations

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$112,790
$659,030

$2,774
$775,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$112,790
$659,030

$2,774
$774,594

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

DS - UPRR East Portland Connection

055 Closeout Warranty Section Major Project - Complete
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Original 
Description / 
Purpose:

This project will replace 845 feet of 4-inch CI main with 390 feet of 12-inch main and 510 feet of 8-inch main and renew 5 1-
inch services and install 1 hydrant.

Rationale: 
Plans/Studies 
& Specifics

Two dead-end 4-inch mains pose risk of water-quality issues. One of the dead-end mains has leak history; the other 
reduces available supply to two other pressure zones (Lexington 658 and Lexington 463). Hydrant installation brings area 
up to zoning requirements for fire suppression. Upsizing the 4-inch CI main in SE Flavel Street from 120th Place east to the 
existing 12-main in SE Flavel Street is Stage 2 of the original Planning recommendation from 2009 to improve area fire flow.

Major 
changes 
since start:

December 2014: minor scope change and corrected initial estimate quantities. March 2016: reduced cost and time as 
project completed well.

Other info / 
Coordination:

A. Scope

Initial mention: July 2014
Initial planned comp: September 2016
Current planned comp: 6/30/2016

B. Schedule

C. Cost Plan
Initial total cost est: $454,000
FY 15-16 plan on 10/2015: $543,000
FY 15-16 plan on 5/2016: $401,000
Overall rate impact %: 0.033

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $24,813

D. Identification
SAP #: W01840
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SE Flavel Street from Henderson Drive to 
122nd Avenue

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$2,170

$52,782
$401,170

$2,049
$459,000

 Past FY Actual 
(life up to 
6/30/2016)

$2,170
$52,782

$401,170
$2,049

$458,171

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SE Flavel St from Henderson to 122nd

055 Closeout Warranty Section Major Project - Complete

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will replace 360 ft of 2-inch galvanized main with 6-inch main and replace 280 ft of 2-inch galvanized main with 
4-inch main. Install 60 ft of 6-inch main and install 160 ft of 4-inch main. Renew 2 3/4-inch services and relocate 2 3/4-inch 
services and 1 1-inch service and potentially kill 1 1-inch service. Install 2 hydrants.

Rationale: 
Plans/Studies 
& Specifics

The existing 2-inch galvanized main has had 9 recorded leaks with 5 occurring in the last 3 years. The main is in poor 
condition and the repair crew has recommended replacement. This material is substandard, has a relatively short useful 
life, is susceptible to water quality deterioration, and is prone to a greater number of leaks than standard materials. In 
addition, abandoning the main and easement reduces risk of leaks and property damage.

Major 
changes 
since start:

Nov 2014: Fall Budget change as a new Major project. Aug 2016: technical adjustment to maintain project total.

Other info / 
Coordination:

A. Scope

Initial mention: June 2014
Initial planned comp: December 2016
Current planned comp: 3/22/2017

B. Schedule

C. Cost Plan
Initial total cost est: $486,000
FY 15-16 plan on 10/2015: $78,000
FY 15-16 plan on 5/2016: $78,000
Overall rate impact %: 0.035

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $26,273

D. Identification
SAP #: W01841
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW Bancroft Terr near Terwilliger Blvd

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$19,738

$157,205
$308,204

$0
$486,000

 Past FY Actual 
(life up to 
6/30/2016)

$19,738
$157,205
$13,204

$0
$190,147

$0
$0

$295,000
$0

 FY 16-17 
(FY0 Plan)

$295,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SW Bancroft Terr near Terwilliger Blvd

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will correct services without backflow devices and replace approximately 1,800 linear feet of 8 and 10-inch 
asbestos-concrete (transite) and PVC main with 1,722 feet of 12-inch ductile iron pipe and 6-inch asbestos-concrete pipe 
with 6-inch ductile iron pipe. The project will also install 5 fire hydrants and 11 services.

Rationale: 
Plans/Studies 
& Specifics

This is ranked high in the project ranking database for the following reasons: (1) as many as six nonstandard services lack 
complete documentation and appear to lack backflow devices, (2) the nonstandard services have leak histories and 
undocumented private connections are suspected (3) the asbestos-concrete main (while not affecting water quality) poses 
a hazard to crews making any repairs.

Major 
changes 
since start:

Nov 2014: Fall Budget change as a new Major project. Aug 2016: Technical adjustment to FY17-18 to maintain project total.

Other info / 
Coordination:

Project was recommended in the Hayden Island Master Plan (2010). A majority of the system on Hayden Island is on 
private property. PWB will map the location of existing water services. We will also update PWB easements for access and 
maintenance, as needed. Construction will be required to upgrade nonstandard water services and PWB will address 
customer responsibilities for backflow prevention.

A. Scope

Initial mention: June 2014
Initial planned comp: August 2017
Current planned comp: 10/20/2017

B. Schedule

C. Cost Plan
Initial total cost est: $1,283,000
FY 15-16 plan on 10/2015: $59,000
FY 15-16 plan on 5/2016: $59,000
Overall rate impact %: 0.092

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $69,358

D. Identification
SAP #: W01842
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

N Starlight Ave & N Jantzen Ave

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$3,621

$129,199
$1,130,728

$19,000
$1,283,000

 Past FY Actual 
(life up to 
6/30/2016)

$3,621
$119,199

$5,728
$0

$128,548

$0
$10,000

$1,125,000
$0

 FY 16-17 
(FY0 Plan)

$1,135,000

$0
$0
$0

$19,000

 FY 17-18   
(FY1 Plan)

$19,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

N Jantzen Ave west of Pavilion

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will replace 1490 feet of 4-inch CI main with 6-inch main and renew 35 1-inch services and install 2 hydrants 
and replace 1 hydrant.

Rationale: 
Plans/Studies 
& Specifics

The existing 4-inch main is in poor condition and has had 2 leaks in the past 7 years. The repair crew has recommended 
replacement. In addition PWB’s current standard is 6-inch main for fire flow. The hydrant replacement and installation will 
meet standard hydrant spacing requirements.

Major 
changes 
since start:

Other info / 
Coordination:

A. Scope

Initial mention: August 2014
Initial planned comp: July 2017
Current planned comp: 7/28/2017

B. Schedule

C. Cost Plan
Initial total cost est: $541,000
FY 15-16 plan on 10/2015: $60,000
FY 15-16 plan on 5/2016: $60,000
Overall rate impact %: 0.039

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $29,246

D. Identification
SAP #: W01865
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW Flower Terrace from Dosch Road to 
Dosch Road

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$57,546
$482,988

$0
$541,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$49,546
$11,988

$0
$61,534

$0
$8,000

$450,000
$0

 FY 16-17 
(FY0 Plan)

$458,000

$0
$0

$21,000
$0

 FY 17-18   
(FY1 Plan)

$21,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SW Flower Terrace at Dosch

040 Construction Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will install 1078 ft of 8-inch main, 225 ft of 6-inch main, install 3 hydrants, renew 17 1-inch services, renew 1 2-
inch fire service, install one 6 inch by 2 inch regulator and vault, and abandon 1042 ft of 8-inch main

Rationale: 
Plans/Studies 
& Specifics

The existing 8-inch main has had 6 recorded leaks with 4 occurring in the last 2 years. Maintenance and Construction 
recommends replacement. Cast iron pipe is more brittle than ductile iron pipe and therefore is more likely to break. PWB 
management decided to extend replacement to other sections of a similar age.

Major 
changes 
since start:

Aug 2015: Additional pipe added to scope increased cost and schedule. Now has a new status as a major project and a 
new initial estimate. Aug 2016:  Change of connection location increased footage and time. Project total unchanged.

Other info / 
Coordination:

A. Scope

Initial mention: October 2014
Initial planned comp: January 2016
Current planned comp: 9/19/2018

B. Schedule

C. Cost Plan
Initial total cost est: $866,000
FY 15-16 plan on 10/2015: $115,000
FY 15-16 plan on 5/2016: $63,000
Overall rate impact %: 0.062

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $46,815

D. Identification
SAP #: W01880
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW Vista Ave from Spring to Laurel

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$77,686
$779,000

$9,000
$866,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$57,686

$0
$0

$57,686

$0
$20,000
$13,000

$0

 FY 16-17 
(FY0 Plan)

$33,000

$0
$0

$766,000
$0

 FY 17-18   
(FY1 Plan)

$766,000

$0
$0
$0

$9,000

 FY 18-19  
(FY2 Plan)

$9,000

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SW Vista Ave from Spring St to Laurel St

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will abandon two parallel 6-inch cast iron water mains in SW Boones Ferry Rd between SW Comus Ct and SW 
Arnold St (approximate 800 feet). Replace with one 460-foot long 8-inch ductile iron water main, attaching the 8-inch pipe to 
a 125.5 foot long new bridge structure. Renew two water service lines.

Rationale: 
Plans/Studies 
& Specifics

BES will be removing the existing roadway bed crossing the existing culvert structure under the roadway, in order to 
construct a 125.5-foot long bridge structure in SW Boones Ferry Rd north of SW Arnold St.  The two existing parallel 6-inch 
water mains in SW Boones Ferry Rd will be impacted by this roadway removal.

Major 
changes 
since start:

Other info / 
Coordination:

BES’s consultant will design the pipe on bridge structure water main and bid the water mitigation work. BES will be 
responsible for 67% of the cost to design and replace the existing water. The Fire Bureau has authorized cutting and 
plugging the two 6-inch water mains, and leaving the area with an anticipated diminished fire flow if 500 gpm for a 
maximum duration of nine months with the understanding that the fire hydrants at certain locations will maintain their 
nominal fire flow capacity.

A. Scope

Initial mention: June  2016
Initial planned comp: February 2018
Current planned comp: 2/9/2018

B. Schedule

C. Cost Plan
Initial total cost est: $560,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $5,000
Overall rate impact %: 0.040

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $30,273

D. Identification
SAP #: W02073
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SW Boones Ferry Rd NNL Arnold St 
Bridge

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$138,040
$421,000

$0
$560,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$1,040

$0
$0

$1,040

$0
$137,000
$60,000

$0

 FY 16-17 
(FY0 Plan)

$197,000

$0
$0

$361,000
$0

 FY 17-18   
(FY1 Plan)

$361,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SW Boones Ferry Rd at SW Arnold St Bridge

030 Design Section Major Project - New Status

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will install approximately 80 feet of 16-inch pipe in SE Pine St, 90 feet of 8 inch pipe in SE Oak St, and 300 feet 
of 6 inch pipe in SE 20th Ave to replace the impacted 8-inch water main. Renew  four water service lines, transfer one 
water service, and renew one fire hydrant.

Rationale: 
Plans/Studies 
& Specifics

BES will be installing a 24 inch sanitary sewer line 4 feet away from the existing 8-inch water main in SE 20th Ave, in 
violation of OAR333/340.  They are trying to stay as far away from the existing 20-inch water main located on the west side 
of SE 20th Ave, as well as the existing sanitary sewer line which is also located on the west side of SE 20th Ave, and is 
supported by a wooden trestle.

Major 
changes 
since start:

Other info / 
Coordination:

BES will be responsible for: 1) 24% of the cost for installing the 6-inch pipe in SE 20th Ave; 2 )27% of the cost to replace 
the 16-inch pipe in SE Pine St to facilitate the connection to that water main, 3) 17% of the cost to replace the 8-inch pipe in 
SE Oak St to facilitate the connection to that water main; and 4) 100% of the cost to renew the fire hydrant. The water main 
work will be included in the BES Contract.

A. Scope

Initial mention: June 2016
Initial planned comp: March 2018
Current planned comp: 3/21/2018

B. Schedule

C. Cost Plan
Initial total cost est: $454,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $4,000
Overall rate impact %: 0.032

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $24,543

D. Identification
SAP #: W02077
Program: Distribution
Subprogram: Distribution Mains

Nearest 
Address:

SE 20th Ave from Oak St to NNL Pine St

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$62,709
$391,000

$0
$454,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$2,709

$0
$0

$2,709

$0
$60,000
$60,000

$0

 FY 16-17 
(FY0 Plan)

$120,000

$0
$0

$331,000
$0

 FY 17-18   
(FY1 Plan)

$331,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

SE 20th Ave Oak St north of SE Pine St

030 Design Section Major Project - New Status
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Original 
Description / 
Purpose:

The project rebuilds PWB’s main maintenance facility. Master planning from 2002 – 2006 developed the baseline 
requirements for current and long-term needs. Recent updates to the master plan and additional program summary work 
has created the basis for the design of the facility now underway. Two new buildings will replace the 85-year-old 
Maintenance Building that currently serves as the main office and warehouse. Site improvements to the 11-acre campus 
improve vehicle and employee circulation and bring the property up to current code requirements for storm water 
management and landscaping.

Rationale: 
Plans/Studies 
& Specifics

Geotechnical studies completed in 1996 and during the master planning period showed that the Maintenance Building and 
a large covered parking area for fleet vehicles would most likely not survive a sizable seismic event. Building assessments 
also showed that the design was not conducive for remodeling to meet current program needs. Deferrals to code-required 
site improvements had been granted over the last 15 years as small improvements were permitted. Time extensions had 
been exhausted and the Bureau was at risk of being cited for violation.

Major 
changes 
since start:

8/2012: approach/scope change because project funding issues necessitated a two phased design; schedule and cost plan 
adjusted accordingly. 12/2012: delay caused by new City contracting process causing a cost shift into FY16-17. 3/ 2013: 
decontamination work sequencing caused 2-month delay but we may catch up. 3/2014: phase 2 construction was able to 
start earlier than planned. 8/2015: delay due to permitting of add-alternate work.

Other info / 
Coordination:

PWB’s Maintenance/Construction and Operations programs will operate in this facility during construction. Construction 
phasing will allow staff to move in as sections are completed and spread costs over years. Fleet vehicles and equipment 
and functions will be relocated for improvements. The new facility will seek a LEED Gold certification. "Other" costs in 
Section E include interagency charges for permits, materials testing and miscellaneous fees.

A. Scope

Initial mention: 6/1/2010
Initial planned comp: 12/1/2013
Current planned comp: 8/22/2016

B. Schedule

C. Cost Plan
Initial total cost est: $49,383,000
FY 15-16 plan on 10/2015: $4,498,000
FY 15-16 plan on 5/2016: $5,262,000
Overall rate impact %: 3.526

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $2,668,894

D. Identification
SAP #: W01400
Program: Distribution
Subprogram: Field Support

Nearest 
Address:

1900 N. Interstate Avenue

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$86,231

$5,575,296
$42,545,332
$1,162,848

$49,370,000

 Past FY Actual 
(life up to 
6/30/2016)

$86,231
$5,575,296

$42,219,332
$1,162,848

$49,043,707

$0
$0

$326,000
$0

 FY 16-17 
(FY0 Plan)

$326,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Interstate Facility Rehabilitation

050 Closeout Section Major Project - Complete
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Original 
Description / 
Purpose:

This project will replace the 12 million gallon per day Fulton Pump Station with a new facility located in Willamette Park.

Rationale: 
Plans/Studies 
& Specifics

The 2006 Burlingame Service Area Supply Facility Master Plan recommended that the existing Fulton Pump Station be 
replaced or rehabilitated to mitigate the risk of an extended outage due to failure. Major studies recommending this project 
include the Burlingame Service Area Supply Facilities Master Plan (2006), the Distribution System Master Plan (2007), and 
the Fulton Pump Station Improvements Project Basis of Design Report (2007).

Major 
changes 
since start:

Cost increase: Preliminary Design concluded it was not possible to provide betterments on the existing lot without major 
operational risk. A new facility in Willamette Park, including land rights was needed. $545K was transferred from the PWB 
to Parks. 11/11: schedule delay to investigate alternative procurement. 8/12: cost increase due to design complexity. 7/13: 
cost and schedule increase due to design complexity. 7/14: reschedule due to permitting and electrical design, project total 
unchanged but costs shifted FYs. 9/14: cost shift into FY15/16. 03/15: increased contingency, staffing and higher bid than 
planned. 08/15: cost increase due to additional staffing, consulting and risk. 3/2016: cost shift to FY16-17.

Other info / 
Coordination:

Electricity use will be reduced with this project. "Other" costs in Section E include work prior to 2009 for park permits, 
materials testing and miscellaneous fees.

A. Scope

Initial mention: 4/3/2006
Initial planned comp: 5/1/2010
Current planned comp: 4/28/2017

B. Schedule

C. Cost Plan
Initial total cost est: $11,647,000
FY 15-16 plan on 10/2015: $7,730,000
FY 15-16 plan on 5/2016: $6,870,000
Overall rate impact %: 1.287

Lifecycle cost est: Likely decrease
Debt service, FY 16-17 est: $974,306

D. Identification
SAP #: W01358
Program: Distribution
Subprogram: Pump Stations Tanks

Nearest 
Address:

Willamette Park

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$3,238,981
$14,490,878

$292,744
$18,023,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$3,238,981

$10,192,687
$292,744

$13,724,412

$0
$0

$4,298,191
$0

 FY 16-17 
(FY0 Plan)

$4,298,191

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Fulton Pump Station Improvements

040 Construction Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will plan, design and construct a replacement of the Greenleaf pump station at the existing site. Flow upgrades 
will render Penridge tank superfluous and will be demolished in this project as well. The new pump station will pump directly 
to the distribution system.

Rationale: 
Plans/Studies 
& Specifics

Greenleaf Pump Station (PS) and Penridge Tank (Tank) have high risk ratings due to the need for fire flow in a residential 
area near Forest Park and parts of the Tank have extensive corrosion. The highest benefit and least-cost alternative was to 
take out the Tank and rehabilitate the PS with energy-efficient pumps for normal distribution needs and two large pumps for 
fire flows. Five major studies justify this project. The main study was the 2009 Greenleaf Pump Station & Penridge Service 
Area Basis of Design Report.

Major 
changes 
since start:

August 2014: project restarted, the scope divided into two projects. Portion of previous work retained. Aug 2016: technical 
adjustment in FY18-19 to maintain project total.

Other info / 
Coordination:

Other studies supporting this project include Evaluation of Pumping and Storage Alternatives to Meet Water Demands in 
the Northwest Hills Area (1987), the Northwest Hills Master Plan PCR (2006), the Northwest Hills Service Area Master Plan 
(2007), the Distribution System Master Plan (2007). An associated distribution mains improvement project to complete 
improvements for fire flow is not included in this project.

A. Scope

Initial mention: July 2014
Initial planned comp: October 2018
Current planned comp: 10/10/2018

B. Schedule

C. Cost Plan
Initial total cost est: $1,710,000
FY 15-16 plan on 10/2015: $300,000
FY 15-16 plan on 5/2016: $300,000
Overall rate impact %: 0.122

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $92,441

D. Identification
SAP #: W01446
Program: Distribution
Subprogram: Pump Stations Tanks

Nearest 
Address:

Adjacent and south of 431 NW Greenleaf 
Rd

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$27,325

$604,146
$1,073,157

$5,111
$1,710,000

 Past FY Actual 
(life up to 
6/30/2016)

$27,325
$554,146

$157
$4,111

$585,739

$0
$50,000
$90,000

$0

 FY 16-17 
(FY0 Plan)

$140,000

$0
$0

$983,000
$0

 FY 17-18   
(FY1 Plan)

$983,000

$0
$0
$0

$1,000

 FY 18-19  
(FY2 Plan)

$1,000

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Greenleaf Pump Station

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will install one permanent 300 kilowatt engine drive generator to power the entire pump station electrical 
demand. Add a new RTU.

Rationale: 
Plans/Studies 
& Specifics

The Tabor 590 Service Area was classified as being deficient for one or more screening service goals, specifically fire, 
storage and outage. Improvements for the addition of the generator were recommended in the subsequent Tabor 590 PS 
Generator Technical Memorandum to address risks associated with electrical outages and prevention of potential boil water 
events.

Major 
changes 
since start:

7/2014: preliminary design reduced the original scope (VFD removed) and changed project approach. Reduced cost but 
increased duration due to land use review. 3/15: added scope, delay due to obtaining land use permits, increased cost. 
3/16: delay to match schedule with Tabor Reservoir Adjustment project and increased costs due to delays.

Other info / 
Coordination:

Land use review is determined by the Tabor Reservoir Adjustments project W01524 and the schedule will be affected.

A. Scope

Initial mention: October 2013
Initial planned comp: September 2015
Current planned comp: 2/2/2017

B. Schedule

C. Cost Plan
Initial total cost est: $550,000
FY 15-16 plan on 10/2015: $5,000
FY 15-16 plan on 5/2016: $74,000
Overall rate impact %: 0.029

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $22,002

D. Identification
SAP #: W01757
Program: Distribution
Subprogram: Pump Stations Tanks

Nearest 
Address:

Mt. Tabor Reservoir

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$204,257
$202,471

$0
$407,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$204,257
$70,471

$0
$274,728

$0
$0

$132,000
$0

 FY 16-17 
(FY0 Plan)

$132,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Tabor PS Improvements

040 Construction Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project will replace the Council Crest Tank roof and upper wall shell.

Rationale: 
Plans/Studies 
& Specifics

 •Council Crest Tank is the highest-elevation tank in SW Portland serving about 1,300 customers. Currently, the tank does
not have any backup gravity supplies and the roof has extensive corrosion. Roof failure from earthquake, ice or wind storm
would mean a long-term Boil Water Notice and nightly water outages. The reactive repair costs would be higher than
planned costs, and the temporary loss of the tank would put operational pressure on other parts of the system. The benefit-
cost analysis showed the roof replacement was the least risk cost of any alternative.

Major 
changes 
since start:

March 2016: design delay, additional work to test for contamination and more detailed estimating added cost.

Other info / 
Coordination:

A proposed 8-inch bypass, which is a part of the Portland Heights Pump Main Bypass project, must be installed and tested 
prior to initiating the rehabilitation of the Council Crest Tank roof.   The 8-inch bypass allows excess flows from the PHPS to 
be recycled into the PHT when the PHPS is pumping without the Council Crest Tank.

A. Scope

Initial mention: July 2014
Initial planned comp: May 2018
Current planned comp: 4/3/2018

B. Schedule

C. Cost Plan
Initial total cost est: $700,000
FY 15-16 plan on 10/2015: $95,000
FY 15-16 plan on 5/2016: $150,000
Overall rate impact %: 0.061

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $45,950

D. Identification
SAP #: W01848
Program: Distribution
Subprogram: Pump Stations Tanks

Nearest 
Address:

3445 SW Council Crest Drive

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$187,396
$662,000

$0
$850,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$144,396

$0
$0

$144,396

$0
$43,000

$160,000
$0

 FY 16-17 
(FY0 Plan)

$203,000

$0
$0

$502,000
$0

 FY 17-18   
(FY1 Plan)

$502,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Council Crest Tank Roof Replacement

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will upgrade the Verde Vista Pump Station so that it can supply both the Pittock and Calvary Tanks.  
Improvements to the pump station include two additional pumps and corresponding electrical upgrades. A 12-inch 
discharge pump main will also be installed between the Verde Vista Pump Station and W Burnside Road. This will connect 
to the new 12-inch or 16-inch pump main that will be constructed as part of the Burnside Pump Main project.

Rationale: 
Plans/Studies 
& Specifics

The project is recommended per the 2006 DSMP, 2007 NW Hills Service Area Master Plan, and detailed in the 2011 
Burnside Pump Station Basis of Design Report by PWB Planning.  This project increases system reliability to the NW Hills 
of Portland, by providing the capacity to meet future peak day demands for the Northwest Hills Service Area when Hoyt PS 
supply is out of service.  This project will allow decommissioning of the existing Burnside pump station.

Major 
changes 
since start:

Aug 2015: delay 1 year to reevaluate business case. July 2016: project cancelled; no longer needed after further analysis.

Other info / 
Coordination:

The project will coordinate with the Burnside Pump Main project.

A. Scope

Initial mention: September 2014
Initial planned comp: May 2019
Current planned comp: 7/20/2015

B. Schedule

C. Cost Plan
Initial total cost est: $1,040,000
FY 15-16 plan on 10/2015: $65,000
FY 15-16 plan on 5/2016: $10,000
Overall rate impact %: 0.001

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $0

D. Identification
SAP #: W01883
Program: Distribution
Subprogram: Pump Stations Tanks

Nearest 
Address:

3601 NW VERDE VISTA TER

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$7,427
$0
$0

$8,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$7,427

$0
$0

$7,427

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

CANCELLED Verde Vista PS Improvements

059 Cancelled Section Major Project - New Status
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Original 
Description / 
Purpose:

The project will create an in-house laboratory section within the existing Water Quality Laboratory at Interstate to support 
the requirements of the Bull Run Treatment Variance.

Rationale: 
Plans/Studies 
& Specifics

In 2012, the State of Oregon granted PWB a variance to the Long Term 2 Enhanced Surface Water Treatment (LT2) Rule 
for the Bull Run source water. One of the variance conditions requires PWB to monitor for Cryptosporidium. We have been 
shipping water samples to accredited private contract laboratories--of which only a handful exist. This weekly arrangement 
has become challenging and there is a projected decline in the commercial Cryptosporidium lab industry. Consequently, 
PWB must secure its own in-house capabilities and expertise to ensure ongoing LT2 compliance.

Major 
changes 
since start:

June 2016: revised schedule. Project stayed at 450K.

Other info / 
Coordination:

A. Scope

Initial mention: December 2015
Initial planned comp: April 2017
Current planned comp: 9/6/2017

B. Schedule

C. Cost Plan
Initial total cost est: $450,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $23,000
Overall rate impact %: 0.032

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $24,327

D. Identification
SAP #: W01836
Program: Regulatory Compliance
Subprogram: Water Quality Regulatory Compliance

Nearest 
Address:

2010 N Interstate

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$320

$91,068
$353,066

$5,000
$450,000

 Past FY Actual 
(life up to 
6/30/2016)

$320
$26,068
$1,066

$0
$27,454

$0
$65,000

$352,000
$0

 FY 16-17 
(FY0 Plan)

$417,000

$0
$0
$0

$5,000

 FY 17-18   
(FY1 Plan)

$5,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Water Quality Lab Remodel

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will grind existing pavement, restore degraded road subgrade, pave and stripe .45 mile of Road 1010. 
Approximately two culverts will be replaced with Aluminum Alloy Pipe.

Rationale: 
Plans/Studies 
& Specifics

This segment of road 1010 provides access to a helicopter emergency landing zone and tertiary emergency access from 
the Bull Run Watershed. It is regularly used by PWB staff in monitoring efforts for the LT2 variance. This segment is in Very 
Poor condition and is considered in asset failure. This project is recommended by the Bull Run Roads Asset Management 
Plan (Aug 2012), and the Bull Run Watershed Road Repair Project Selection for fiscal years 2014-2018.

Major 
changes 
since start:

Funding is assigned from the program budget. June 2015: Bids higher than expected so costs increased. This is now a new 
status as a major project with a new initial estimate. 3/2016: cost increase due to additional excavation, fill and paving.

Other info / 
Coordination:

A. Scope

Initial mention: May 2014
Initial planned comp: January 2015
Current planned comp: 12/18/2015

B. Schedule

C. Cost Plan
Initial total cost est: $502,000
FY 15-16 plan on 10/2015: $300,000
FY 15-16 plan on 5/2016: $540,000
Overall rate impact %: 0.043

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $32,706

D. Identification
SAP #: W01816
Program: Supply
Subprogram: Bull Run Watershed

Nearest 
Address:

Bull Run Watershed

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$62,874
$536,107

$5,920
$605,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$62,874

$536,107
$5,920

$604,901

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Road 1010 MP 8.75 - 9.2

055 Closeout Warranty Section Major Project - Complete

Portland Water Bureau FY 2015-16 CIP Annual Report

Major Project Profiles – October 2016 Contact 503-823-6926 for more information. 65



W01816 Road 1010 MP 8.75-9.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Portland Water Bureau FY 2015-16 CIP Annual Report

Major Project Profiles – October 2016 Contact 503-823-6926 for more information. 66



Original 
Description / 
Purpose:

This project will grind existing pavement, restore road subgrade, pave, and stripe 2 miles of Road 10. The road will be 
brought up to current standards for width using fill and walls to add an average of two feet of width to the segment. 
Approximately six culverts will be replaced with Aluminum Alloy Pipe.

Rationale: 
Plans/Studies 
& Specifics

This segment of Road 10 is part of the primary access to Headworks facility. It provides access from Headworks to 
secondary egress from the watershed, should the main route be blocked. This primary road is at the low end of Poor 
conditions and the road width does not meet the current design standard for this Class A road. This project is 
recommended by the 2012 Bull Run Roads Asset Management Plan and the Bull Run Watershed Road Repair Project 
Selection for fiscal years '14-'18.

Major 
changes 
since start:

Nov 2014: Fall Budget change as a new Major project. March 2016: delay in design phase to combine with another project..

Other info / 
Coordination:

A. Scope

Initial mention: May 2014
Initial planned comp: December 2016
Current planned comp: 12/22/2016

B. Schedule

C. Cost Plan
Initial total cost est: $1,280,000
FY 15-16 plan on 10/2015: $371,000
FY 15-16 plan on 5/2016: $158,000
Overall rate impact %: 0.091

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $69,196

D. Identification
SAP #: W01825
Program: Supply
Subprogram: Bull Run Watershed

Nearest 
Address:

Bull Run Watershed

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$173,452
$1,098,675

$6,988
$1,280,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$168,452

$9,675
$6,988

$185,115

$0
$5,000

$1,089,000
$0

 FY 16-17 
(FY0 Plan)

$1,094,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Road 10 MP 4.6 - 6.2

040 Construction Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project will grind existing pavement, restore road subgrade, pave, and stripe 1.6 miles of Road 10. The road will be 
brought up to current standards for width using fill and walls to add an average of three feet of width to the segment. 
Approximately nine culverts will be replaced with Aluminum Alloy Pipe.

Rationale: 
Plans/Studies 
& Specifics

This segment of Road 10 is part of the primary access road to the bureau's Headworks facility. It is used regularly by heavy 
vehicles delivering supplies and daily by PWB staff reporting to work. This primary road is in Poor condition and the road 
width does not meet the current design standard for this Class A road. This project is recommended by the 2012 Bull Run 
Roads Asset Management Plan and the Bull Run Watershed Road Repair Project Selection for fiscal years '14-'18.

Major 
changes 
since start:

Nov 2014: Fall Budget change as a new Major project. June 2015: Bids higher than expected so costs increased. Aug 
2015: project timing being replanned for more favorable weather window. Technical adjustment in FY16-17 to maintain 
project total.

Other info / 
Coordination:

This project is adjacent to another road segment scheduled for work the previous FY. The nature of the work is similar; 
however treating these as separate projects allows us to more efficiently focus our design efforts and to provide more clarity 
moving forward regarding the project limits. These projects are delineated to correspond to previously defined road 
segments used in the evaluation of the road condition.

A. Scope

Initial mention: May 2014
Initial planned comp: February 2016
Current planned comp: 11/22/2016

B. Schedule

C. Cost Plan
Initial total cost est: $1,120,000
FY 15-16 plan on 10/2015: $960,000
FY 15-16 plan on 5/2016: $44,000
Overall rate impact %: 0.096

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $72,763

D. Identification
SAP #: W01826
Program: Supply
Subprogram: Bull Run Watershed

Nearest 
Address:

Segment 10C on Road 10 in the 
watershed

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$185,139
$1,158,979

$1,050
$1,346,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$185,139

$9,979
$1,050

$196,168

$0
$0

$1,149,000
$0

 FY 16-17 
(FY0 Plan)

$1,149,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Road 10 MP 3.0 - 4.6

040 Construction Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will grind existing pavement, restore road subgrade, reconstruct turnouts, pave, and stripe 3.08 miles of Road 
10. The road condition assessment indicates the average width of this road meets the design standard, however isolated
widening may be required. Current condition ratings indicate one culvert will be replaced with Aluminum Alloy Pipe. Culvert 
inspection during design may indicate the need to replace more.

Rationale: 
Plans/Studies 
& Specifics

This segment of Road 10 provides access from Bull Run Lake to secondary egress from the watershed, should the main 
route be blocked. This segment is also an important piece of the tour route. This secondary road is at the low end of Fair 
condition, a remaining service life of approximately 5 years. The road meets the design width for this Class B segment 
however several failures have occurred in turnouts designed to accommodate passing vehicles. This project is 
recommended by the 2012 Bull Run Roads Asset Management Plan.

Major 
changes 
since start:

Aug 2016: transferred FY15-16 underspending to FY18-19.

Other info / 
Coordination:

A. Scope

Initial mention: August 2014
Initial planned comp: January 2019
Current planned comp: 12/14/2018

B. Schedule

C. Cost Plan
Initial total cost est: $2,100,000
FY 15-16 plan on 10/2015: $60,000
FY 15-16 plan on 5/2016: $60,000
Overall rate impact %: 0.150

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $113,524

D. Identification
SAP #: W01874
Program: Supply
Subprogram: Bull Run Watershed

Nearest 
Address:

Road 10 in the watershed

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$202,062
$1,897,000

$0
$2,100,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$2,062

$0
$0

$2,062

$0
$200,000

$0
$0

 FY 16-17 
(FY0 Plan)

$200,000

$0
$0

$740,000
$0

 FY 17-18   
(FY1 Plan)

$740,000

$0
$0

$1,157,000
$0

 FY 18-19  
(FY2 Plan)

$1,157,000

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Road 10R MP 28.77 - 31.85

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will grind existing pavement, restore road subgrade, pave, and stripe 1.61 miles of Road 10. The road condition 
assessment indicates the average width of this road meets the design standard, however isolated widening may be 
required. Current condition ratings indicate one culvert will be replaced with Aluminum Alloy Pipe. Culvert inspection during 
design may indicate a need to replace more.

Rationale: 
Plans/Studies 
& Specifics

This segment of Road 10 provides access from Headworks to secondary egress from the watershed, should the main route 
be blocked. This secondary road is at the low end of Fair and the road width does not meet the current design standard for 
this Class A road. This project is recommended by the 2012 Bull Run Roads Asset Management Plan.

Major 
changes 
since start:

12/2015: cost increase and schedule delay due to construction environment and weather considerations.

Other info / 
Coordination:

A. Scope

Initial mention: August 2014
Initial planned comp: December 2017
Current planned comp: 12/15/2017

B. Schedule

C. Cost Plan
Initial total cost est: $822,000
FY 15-16 plan on 10/2015: $117,000
FY 15-16 plan on 5/2016: $71,000
Overall rate impact %: 0.089

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $67,574

D. Identification
SAP #: W01875
Program: Supply
Subprogram: Bull Run Watershed

Nearest 
Address:

Road 10 in the watershed

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$132,436
$1,110,000

$6,988
$1,250,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$35,436

$0
$6,988

$42,424

$0
$97,000
$64,000

$0

 FY 16-17 
(FY0 Plan)

$161,000

$0
$0

$1,046,000
$0

 FY 17-18   
(FY1 Plan)

$1,046,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Road 10H MP 10.95 - 12.56

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will replace existing microwave communications equipment on 7 towers and facilities throughout the system 
with new equipment.

Rationale: 
Plans/Studies 
& Specifics

The PWB microwave equipment is obsolete and parts are no longer available from the manufacturer. In addition, BTS 
recommends changing the system in the Watershed from passive to active, which will increase the reliability and 
bandwidth. In the past year, there have been two equipment failures on the Council Crest tower, which have shut down the 
SCADA system and resulted in data loss.  The microwave system is used by the 800 MHz radio system, the SCADA 
system, and for some VOIP and data transmissions.

Major 
changes 
since start:

Other info / 
Coordination:

This project will be done for the Water Bureau by BTS under an MOU. PWB will own the equipment while BTS will install 
and maintain it.

A. Scope

Initial mention: October 2015
Initial planned comp: June 2018
Current planned comp: 10/2/2018

B. Schedule

C. Cost Plan
Initial total cost est: $2,214,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $70,000
Overall rate impact %: 0.157

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $118,930

D. Identification
SAP #: W02021
Program: Supply
Subprogram: Bull Run Watershed

Nearest 
Address:

Various locations

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$55,293
$2,158,000

$0
$2,214,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$55,293

$0
$0

$55,293

$0
$0

$518,000
$0

 FY 16-17 
(FY0 Plan)

$518,000

$0
$0

$1,640,000
$0

 FY 17-18   
(FY1 Plan)

$1,640,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Microwave Communications System

040 Construction Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project designs and constructs a new high voltage transformer and other components to complete a double-ended 
electrical substation at the Groundwater Pump Station. It will also design and construct a new main breaker replacement 
and purchase selected spare components.  March 2016 reduced scope: design and construct the replacement of main 
power transformer; the main medium-voltage circuit breaker and other key components.

Rationale: 
Plans/Studies 
& Specifics

The 2000 PWB System Vulnerability Analysis and later reports identified a vulnerability for electrical failures. The risk cost 
of a transformer failure is mainly due to the time needed for transformer replacement. The 2009 “Portland Water Bureau 
Groundwater Pump Station 115kV/4160V Electrical Systems Vulnerability Reduction,” proposed 3 alternatives. The benefit 
cost ratio on this project is over 1.1. Other major studies are the 2008 Groundwater Vulnerability to Flooding and Electrical 
Outages Project Concept Report and the 2008 Suggestions for Additional GW Vulnerability Reduction Assessment.

Major 
changes 
since start:

April 2011: construction pushed out to 2014-15 and to be authorized later. Sept 2012: design is moving faster than planned 
in FY12-13. Aug 2014: design delays increased cost. March 2015:  storm water drainage permitting difficulties increased 
cost and delayed project. March 2016: replanned project to reduce cost but delayed construction.

Other info / 
Coordination:

A. Scope

Initial mention: 9/1/2009
Initial planned comp: June 2015
Current planned comp: 5/24/2018

B. Schedule

C. Cost Plan
Initial total cost est: $2,200,000
FY 15-16 plan on 10/2015: $1,670,000
FY 15-16 plan on 5/2016: $124,000
Overall rate impact %: 0.088

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $66,222

D. Identification
SAP #: W01371
Program: Supply
Subprogram: Groundwater

Nearest 
Address:

NE Airport Way & NE 166th Ave

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$3,110

$474,795
$747,000

$0
$1,225,000

 Past FY Actual 
(life up to 
6/30/2016)

$3,110
$474,795

$0
$0

$477,905

$0
$0

$200,000
$0

 FY 16-17 
(FY0 Plan)

$200,000

$0
$0

$547,000
$0

 FY 17-18   
(FY1 Plan)

$547,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Groundwater Electrical Supply Improvements

030 Design Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project will design and construct a replacement meter vault. The new vault will be at the parking lane/ sidewalk area 
and contain a check valve.  We also need piping to reconnect the supply main to the distribution main. Relocate electrical 
RTU cabinet per Gresham request.

Rationale: 
Plans/Studies 
& Specifics

A CLEM analysis completed in 2010 rated this project as being a "high risk" due to safety issues. Vault housing a wholesale 
meter with instrumentation is located in a high-traffic zone that requires the closure of multiple lanes to access. Due to 
width and height restrictions, the business case identifies risk exposure for injury to staff working in vault is high.  Vault is 
old, nearing the end of useful life.  Asset Management Plan recommended relocation out of traffic lanes to reduce risk.

Major 
changes 
since start:

A change management was approved on April 2011. Project was then re-assigned and put on hold until till funds became 
available.  April 2014: project restarted. Aug 2014: project replanned with new schedule and cost estimate. Nov 2014: Fall 
Budget change as a new Major project. Aug 2015: schedule change due to scope change requested by City of Gresham. 
March 2016: delay due to easements related to new Gresham request.

Other info / 
Coordination:

A. Scope

Initial mention: 6/22/2010
Initial planned comp: October 2013
Current planned comp: 6/26/2017

B. Schedule

C. Cost Plan
Initial total cost est: $530,000
FY 15-16 plan on 10/2015: $400,000
FY 15-16 plan on 5/2016: $46,000
Overall rate impact %: 0.038

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $28,651

D. Identification
SAP #: W01489
Program: Transmission & Terminal Storage
Subprogram: Conduits Transmission Mains

Nearest 
Address:

SE 182nd Ave & SE Division St

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$120,652
$408,745

$0
$530,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$120,652
$10,745

$0
$131,397

$0
$0

$398,000
$0

 FY 16-17 
(FY0 Plan)

$398,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Rockwood PUD Meter Vault

030 Design Section Major Project - Continuing

Portland Water Bureau FY 2015-16 CIP Annual Report
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Original 
Description / 
Purpose:

This project will install a new vault with two pressure reducing valves, includes SCADA cabinet and controls. Extend 
SCADA controls to new flow meter (flow meter not a betterment). Install 206 linear feet of 16 inch DI pipe with 65 linear feet 
in a 30 inch steel casing under track ROW. Install 36 inch butterfly valve and bypass meter to perform future routine leak 
detection on Sellwood River Crossing.

Rationale: 
Plans/Studies 
& Specifics

This project will improve supply to Palatine Hills Water District, allow for other system improvements. SCADA equipment 
will provide timely information on flow through Sellwood transmission line. Valve and small diameter meter will provide 
equipment for performing leak detection on Sellwood crossing.

Major 
changes 
since start:

Mar 2014: delay by contractor and small increase in cost. Sept 2014: new scope and increased design complexity resulted 
in cost increase and delay. Nov 2014: Fall Budget change as a new Major project. Mar 2015: 36 inch valve cost less and 
less staffing than estimated. June 2015: delay into FY 2015-16 for reimbursements from Multnomah County.

Other info / 
Coordination:

This work is a betterment to be paid for by PWB. County will provide design of betterments. Other work associated with 
Sellwood Bridge Project to be reimbursed by Multnomah County.  Contract work through Multnomah County bridge contract.

A. Scope

Initial mention: June 2013
Initial planned comp: January 2015
Current planned comp: 2/5/2016

B. Schedule

C. Cost Plan
Initial total cost est: $980,000
FY 15-16 plan on 10/2015: $5,000
FY 15-16 plan on 5/2016: $510,000
Overall rate impact %: 0.045

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $34,273

D. Identification
SAP #: W01724
Program: Transmission & Terminal Storage
Subprogram: Conduits Transmission Mains

Nearest 
Address:

West end of Sellwood Bridge

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$35,589
$598,149

$0
$634,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$35,589

$598,149
$0

$633,738

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Sellwood Bridge Betterments

055 Closeout Warranty Section Major Project - Complete
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Original 
Description / 
Purpose:

This project will install 13 ring girders and scour protection on both the El Camino and Beaver Creek trestles.

Rationale: 
Plans/Studies 
& Specifics

This project is justified by the business case analysis completed as part of the 2015 Conduits Rehabilitation Plan. This 
project mitigates Conduit 2 failure risks due to seismic and flooding events which will improve PWB’s supply resiliency due 
to natural disasters. The benefit cost ratio for the El Camino upgrades is 8.04 and the benefit cost ratio for the Beaver 
Creek upgrades is 6.25.

Major 
changes 
since start:

Other info / 
Coordination:

Ring girder installation is not common to PWB projects and cost contingency reflects our lack of experience. The known 
schedule risks include easements taking longer to procure, 404 permits, and timing of council approval. These risks could 
result in a one year due to in water work window constraints. Project will also need to coordinate with upcoming Conduit 2 
condition assessment.

A. Scope

Initial mention: August 2015
Initial planned comp: December 2018
Current planned comp: 12/14/2018

B. Schedule

C. Cost Plan
Initial total cost est: $1,150,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $15,000
Overall rate impact %: 0.082

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $62,168

D. Identification
SAP #: W02006
Program: Transmission & Terminal Storage
Subprogram: Conduits Transmission Mains

Nearest 
Address:

Conduit 2's El Camino and Beaver Creek 
trestles

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$421,997
$728,000

$0
$1,150,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$11,997

$0
$0

$11,997

$0
$250,000

$0
$0

 FY 16-17 
(FY0 Plan)

$250,000

$0
$160,000
$495,000

$0

 FY 17-18   
(FY1 Plan)

$655,000

$0
$0

$233,000
$0

 FY 18-19  
(FY2 Plan)

$233,000

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Gresham Conduit 2 Trestle Upgrades

030 Design Section Major Project - Continuing
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Original 
Description / 
Purpose:

Investigate approximately 8 total miles of smaller sections of Conduit 3 that are located in highly vulnerable areas; record 
findings from the investigation; identify limits of damaged sections; and prepare reports that recommend strategies for 
addressing the defects found from the investigation

Rationale: 
Plans/Studies 
& Specifics

The proposed Conduit 3 Internal Inspection Project is one of several projects that resulted from the Conduit Rehabilitation 
Plan published by PWB in January 2015. One of the recommendations that requires immediate follow up is a detailed 
investigation of the condition of the three conduits in areas that are known to have prior repairs due to leaks, landslide 
potential and corrosive soil properties. To maintain the integrity of the conduit, PWB will use the findings from this project to 
identify and prioritize capital improvement projects that address site specific issues.

Major 
changes 
since start:

Other info / 
Coordination:

No map for this project.

A. Scope

Initial mention: February 2016
Initial planned comp: September 2017
Current planned comp: 10/24/2017

B. Schedule

C. Cost Plan
Initial total cost est: $1,030,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $130,000
Overall rate impact %: 0.074

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $55,681

D. Identification
SAP #: W02057
Program: Transmission & Terminal Storage
Subprogram: Conduits Transmission Mains

Nearest 
Address:

Conduit 3

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$280,632
$749,000

$0
$1,030,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$61,632

$0
$0

$61,632

$0
$219,000
$688,000

$0

 FY 16-17 
(FY0 Plan)

$907,000

$0
$0

$61,000
$0

 FY 17-18   
(FY1 Plan)

$61,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Conduit 3 Internal Inspection

030 Design Section Major Project - New Status
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Original 
Description / 
Purpose:

This LT2 project was constructed in 2 phases. Phase 1 was completed in 2010. Phase 2 project constructed a 50-million-
gallon underground reservoir at Powell Butte. It included a large-diameter pipe from Reservoir 2 to Johnson Creek, 
construction of a maintenance and storage facility, replacing the caretaker’s house, construction of an interpretive center 
and restrooms, reservoir overflow, park improvements and mitigation requirements as part of the conditions for approval in 
the 2003 Land Use Review Type III Conditional Use Master Plan.

Rationale: 
Plans/Studies 
& Specifics

The asset management risk rating (consequence and likelihood of failure) was High. Major studies justifying this project 
included the Powell Butte Master Plan (1996), the System Vulnerability Assessment (2000), the Supply, Transmission, and 
Storage Analysis (2000), the Infrastructure Master Plan (2001), the Powell Butte Reservoir 2 Preliminary Design Report 
(2002), the Powell Butte Conditional Use Master Plan (2003), the Powell Butte Seismic Study Project Concept Report 
(2007), and the LT2 Storage Recommendations (2009).

Major 
changes 
since start:

#1, 2/10: Scope addition of three pressure sustaining vaults and deleted conduit 5 intertie on SE 174th. This reduced the 
project total from $138M to $130M. #2, 3/10: Adjusted schedule per consultant’s proposed schedule. #3, 9/10: Scope and 
budget change to add Reservoir 1 roofing of $2 million – this scope canceled in 2012. #4, 4/11: Modified consulting scope 
to include interpretive displays. #5, 9/11: Adjusted schedule, and funding plan. #6, 9/12: adjusted funding plan to match 
actual expenses to-date. #7, 7/13: further reduced total and the FY13-14 amount. 8/14: schedule delay and shift in cash 
flow. 3/15: reduced contingency, construction to complete FY15-16. Aug 2015: cost increased due to site conditions.

Other info / 
Coordination:

"Other" costs included work done before 2009 as well as interagency permits, charges and fees. Initial cost estimate was 
$138M in the 2009 LT2 publication. That estimate was refined to $130M in 2010. All work was complete and the project 
closed during FY 15-16. Total project cost was $116.3 M.

A. Scope

Initial mention: 7/1/2005
Initial planned comp: 12/31/2013
Current planned comp: 6/27/2016

B. Schedule

C. Cost Plan
Initial total cost est: $129,885,000
FY 15-16 plan on 10/2015: $800,000
FY 15-16 plan on 5/2016: $2,400,000
Overall rate impact %: 8.308

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $6,287,712

D. Identification
SAP #: W01343
Program: Transmission & Terminal Storage
Subprogram: Terminal Reservoirs

Nearest 
Address:

Powell Butte Reservoir

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$18,089

$9,750,420
$104,638,763

$1,904,304
$116,312,000

 Past FY Actual 
(life up to 
6/30/2016)

$18,089
$9,750,420

$104,638,763
$1,904,304

$116,311,576

$0
$0
$0
$0

 FY 16-17 
(FY0 Plan)

$0

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Powell Butte Reservoir 2

055 Closeout Warranty Section Major Project - Complete
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Original 
Description / 
Purpose:

The project planned, designed and constructed a new buried reservoir to replace open Reservoir 3. This project was one 
solution toward compliance with LT2 replacement of the open reservoirs. It is assumed that Reservoir 4 will be used as the 
overflow detention, dechlorination and stormwater structure. We envision that the buried reservoir would be topped with a 
reflecting pond and historical features would be protected as much as possible.

Rationale: 
Plans/Studies 
& Specifics

This project is critical and is identified in the 3/27/09 EPA approved LT2 Storage Plan. Published studies include: Open 
Distribution Reservoir Study, April 1976; Open Reservoir Study Phase I Summary Report, January 2002 Update; and the 
Open Reservoir Study Phase II Planning Summary Report. According to the schedule accepted by EPA, the buried 
Reservoir 3 must be operational and Reservoir 4 must be disconnected by December 2020.

Major 
changes 
since start:

8/10: planning phase and procurement delayed planned completion to March 2015. 2/11: procurement delayed schedule 
from Mar 2016 to Mar 2017. 5/12: OHA denied PWB request for LT2 compliance delay and told PWB to meet 3/27/2009 
schedule. 2012: Basis of Design Report completed, new cost estimate for Reservoir 3 only is $67M. Schedule and cost 
adjusted. 6/13: Increased project total due to landslide mitigation and higher contingency as well as multiyear cost plan. 
3/15: cost plan shift no change in total. 8/15: cost and schedule change due to geotech, structural and historic commission. 
3/16: cost change as part of finalizing design. 8/16: updated FY cost allocations.

Other info / 
Coordination:

This project is also known as Washington Park Reservoir Improvements. Reservoir 3 is expected to be buried with some 
form of reflecting pool on top which will increase long-term maintenance costs. Reservoir 4 will remain as an overflow and 
stormwater basin. Historical features are being preserved. Other improvements include piping revisions and site work.

A. Scope

Initial mention: 3/27/2009
Initial planned comp: December 2020
Current planned comp: 3/29/2024

B. Schedule

C. Cost Plan
Initial total cost est: $61,132,686
FY 15-16 plan on 10/2015: $4,910,000
FY 15-16 plan on 5/2016: $7,572,000
Overall rate impact %: 13.571

Lifecycle cost est: Likely increase
Debt service, FY 16-17 est: $10,271,213

D. Identification
SAP #: W01402
Program: Transmission & Terminal Storage
Subprogram: Terminal Reservoirs

Nearest 
Address:

SW Jefferson Rd & SW Murray St

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$785,776

$18,529,701
$170,639,402

$45,121
$190,000,000

 Past FY Actual 
(life up to 
6/30/2016)

$785,776
$17,829,701
$1,171,191

$45,121
$19,831,789

$0
$400,000

$28,000,000
$0

 FY 16-17 
(FY0 Plan)

$28,400,000

$0
$100,000

$54,000,000
$0

 FY 17-18   
(FY1 Plan)

$54,100,000

$0
$200,000

$37,500,000
$0

 FY 18-19  
(FY2 Plan)

$37,700,000

$0
$0

$15,100,000
$0

    FY 19-20 
(FY3 Plan)

$15,100,000

$0
$0

$6,900,000
$0

  FY 20-21 
(FY4 Plan)

$6,900,000

$0
$0

$12,000,000
$0

   FY 21-22     
(FY5 Plan) 

$12,000,000

$0
$0

$15,968,211
$0

All Following 
FYs

$15,968,211

Washington Park Reservoir 3

040 Construction Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project increased storage capacity from 10MG to 25MG by replacing the existing tank with a buried reservoir. This 
included site access, construction access and easements, staging areas, and on-site storage areas. This project 
established Kelly Butte as the water body that will be used for system pressure equalization and in-town terminal storage, 
once the Mt Tabor open reservoirs are disconnected from the water system.

Rationale: 
Plans/Studies 
& Specifics

This project is critical and needed because of LT2 elimination of open reservoirs and is a project identified in the 2009 EPA 
approved LT2 Storage Plan.

Major 
changes 
since start:

#1: Sept ‘10: added scope to Church of Nazarene property, schedule delay from Mar ‘14 to Sept ‘14. #2, 8/2011: schedule 
delay to Dec ‘14 due to land use permit, contracting and technical reviews. Cost decrease from $90M. #3: May ‘12: OHA 
denied PWB request for LT2 compliance delay and confirmed the 3/27/09 schedule. #4: Sept ‘12: Council approved 
construction and we adjusted project cost and schedule. #5: Mar ‘13: schedule and cost moved up per compliance 
schedule. #6: June ‘13: total decreased and cash flow changed. 8/14: Schedule increased for startup-commissioning and 
testing, total decreased. Mar ‘15: reduced contingency, rebudget to match remaining work. Mar ’16: total reduced due to 
savings

Other info / 
Coordination:

The 2009 initial project estimate was $90M. "Other" costs in Section E were mainly interagency charges for permits, 
materials testing and miscellaneous fees. All work was complete; project will be closed during FY 16-17. Total project cost 
will be $63.6 M.

A. Scope

Initial mention: 3/27/2009
Initial planned comp: 12/31/2014
Current planned comp: 9/28/2016

B. Schedule

C. Cost Plan
Initial total cost est: $78,245,060
FY 15-16 plan on 10/2015: $4,260,000
FY 15-16 plan on 5/2016: $3,000,000
Overall rate impact %: 4.541

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $3,436,586

D. Identification
SAP #: W01424
Program: Transmission & Terminal Storage
Subprogram: Terminal Reservoirs

Nearest 
Address:

9715 SE Powell Blvd

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$298,157

$6,062,479
$56,554,430

$655,293
$63,571,000

 Past FY Actual 
(life up to 
6/30/2016)

$298,157
$6,062,479

$56,454,430
$655,293

$63,470,359

$0
$0

$100,000
$0

 FY 16-17 
(FY0 Plan)

$100,000

$0
$0
$0
$0

 FY 17-18   
(FY1 Plan)

$0

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Kelly Butte Reservoir

040 Construction Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project provides adjustments to piping, structures and other features at Mt. Tabor in order to move storage elsewhere 
and physically disconnect the open reservoirs from the public water system for compliance with LT2. Project will be done in 
a manner to protect the existing historical structures.

Rationale: 
Plans/Studies 
& Specifics

This project is critical and needed because of LT2 elimination of open reservoirs and is a project identified in the 3/27/09 
EPA approved LT2 Storage Plan. This project must be complete in order to disconnect Reservoirs #1, #5 and #6 from the 
public water system.

Major 
changes 
since start:

#1 June 2010: reduced scope and costs from $42M to $5M. # 2 Sept 2011: Project on hold. #3 May 2012: OHA denied 
request to delay LT2 compliance and told to meet 3/27/2009 schedule. #4 Sept 2012: adjust fiscal years funding. #5 Fall 
2012: Split project into 2 projects for ROW vs onsite work. #6 April 2013: scope, schedule and budget increase. #7 June 
2013: changed project total and cash flow. # 8 Aug 2014: permitting, scope and outreach changes increased costs. 3/15: 
add scope, duration, cost and increased contingency per land use conditional approval.

Other info / 
Coordination:

Lifecycle cost changes depend on what happens to the open reservoirs after they are disconnected from the public water 
system.

A. Scope

Initial mention: 3/27/2009
Initial planned comp: June 2016
Current planned comp: 10/2/2017

B. Schedule

C. Cost Plan
Initial total cost est: $6,406,994
FY 15-16 plan on 10/2015: $4,437,000
FY 15-16 plan on 5/2016: $3,400,000
Overall rate impact %: 0.582

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $440,311

D. Identification
SAP #: W01524
Program: Transmission & Terminal Storage
Subprogram: Terminal Reservoirs

Nearest 
Address:

Tabor Reservoir

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$53,218

$1,902,231
$6,188,936

$409
$8,145,000

 Past FY Actual 
(life up to 
6/30/2016)

$53,218
$1,902,231
$3,229,936

$409
$5,185,794

$0
$0

$2,800,000
$0

 FY 16-17 
(FY0 Plan)

$2,800,000

$0
$0

$159,000
$0

 FY 17-18   
(FY1 Plan)

$159,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Tabor Reservoir Adjustments

040 Construction Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project will improve Headworks' emergency power supply system by installing a new emergency generator, fuel 
storage tank, and associated site electrical components as recommended by the Headworks Facilities Plan.

Rationale: 
Plans/Studies 
& Specifics

The Headworks Facilities Plan recommended a new emergency generator, switchgear and site electrical panels to support 
current electrical loads. As a result, site personnel are at an increased health and safety risk. The Plan identified 14 
projects to reduce risks posed to the Portland Water Bureau’s water treatment and supply system. Of the 14, improvements 
to the Headworks emergency generator, switchgear and site electrical panels would provide the greatest reduction in risk by 
mitigating 3 occurrences of high risk, and is thus the first recommended project.

Major 
changes 
since start:

Nov 2014: Fall Budget change as a new Major project. March 2016: project being replanned; cost and schedule changes 
ahead to reduce the project.

Other info / 
Coordination:

A. Scope

Initial mention: July 2014
Initial planned comp: November 2018
Current planned comp: 5/17/2019

B. Schedule

C. Cost Plan
Initial total cost est: $1,670,000
FY 15-16 plan on 10/2015: $275,000
FY 15-16 plan on 5/2016: $134,000
Overall rate impact %: 0.119

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $90,279

D. Identification
SAP #: W01860
Program: Treatment
Subprogram: Treatment

Nearest 
Address:

Headworks near Powerhouse Rd

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$35,643

$254,319
$1,380,000

$0
$1,670,000

 Past FY Actual 
(life up to 
6/30/2016)

$35,643
$129,319

$0
$0

$164,962

$0
$125,000
$175,000

$0

 FY 16-17 
(FY0 Plan)

$300,000

$0
$0

$890,000
$0

 FY 17-18   
(FY1 Plan)

$890,000

$0
$0

$315,000
$0

 FY 18-19  
(FY2 Plan)

$315,000

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Headworks Generator Improvements

030 Design Section Major Project - Continuing
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Original 
Description / 
Purpose:

This project will replace the existing liquid media chlorine scrubber with a new dry media chlorine scrubber at the 
Headworks facility.

Rationale: 
Plans/Studies 
& Specifics

The existing chlorine scrubber is at the end of its useful life, requires frequent maintenance, poses safety hazards. The 
Headworks Facilities Plan has given the the project a High CLEM rating.  The new dry scrubber unit reduces maintenance 
costs and considerably lowers the risk of a safety issue.  The business case recommended replacement with a benefit to 
cost ratio of 1.1.

Major 
changes 
since start:

Other info / 
Coordination:

No material change in maintenance costs. This project contingency is less than 10% as we have recent cost estimates for 
the equipment and installation is primarily above ground with minimal risks during construction.

A. Scope

Initial mention: July 2015
Initial planned comp: June 2018
Current planned comp: 6/7/2018

B. Schedule

C. Cost Plan
Initial total cost est: $485,000
FY 15-16 plan on 10/2015: $0
FY 15-16 plan on 5/2016: $0
Overall rate impact %: 0.035

Lifecycle cost est: No material change
Debt service, FY 16-17 est: $26,219

D. Identification
SAP #: W02002
Program: Treatment
Subprogram: Treatment

Nearest 
Address:

Headworks

E. Project Actual and FY Plans Breakout (numbers may not add up due to rounding)

Planning
Design & Permitting
Construction & Land
Other (e.g.contingency

Sum

Project Total 
(actual+ all FY 

plans) 
$0

$84,432
$394,000

$5,000
$485,000

 Past FY Actual 
(life up to 
6/30/2016)

$0
$432

$0
$0

$432

$0
$84,000

$0
$0

 FY 16-17 
(FY0 Plan)

$85,000

$0
$0

$394,000
$5,000

 FY 17-18   
(FY1 Plan)

$399,000

$0
$0
$0
$0

 FY 18-19  
(FY2 Plan)

$0

$0
$0
$0
$0

    FY 19-20 
(FY3 Plan)

$0

$0
$0
$0
$0

  FY 20-21 
(FY4 Plan)

$0

$0
$0
$0
$0

   FY 21-22     
(FY5 Plan) 

$0

$0
$0
$0
$0

All Following 
FYs

$0

Chlorine Scrubber Replacement

030 Design Section Major Project - Continuing
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